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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  2 Sep – 5 Sep 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Demo’ed ZVB in Urology for 1st procedure room and installed new ZVB.

· Installing vacuum piping through to interstitial floor for Urology 1st room.

· Started 2nd minor procedure room in Urology.

· Continued ZVB installation for Riser 13/14 including vacuum prep work.

· Demo’ed ZVB for 7623 and 6623 for reconfiguration of outlets.

· Completed preparatory piping for Wards 66 & 76.  Completed Ward 66 ZVB.

· Rescheduled outage to 9/11-9/12.  *Believe this was issue of crew size for Friday and ZVB not arrive until late on ?Tuesday.

· Continuing backbone work for Riser 1/2.

· Started testing of OR Riser in dumbwaiter shaft.

2. Electrical Work

· Completed sensor for Vacuum in Urology.

· Completed AAPs for Wards 48 Dialysis  & 48 Nephrology.

3. Architectural Work:

· Cut openings for Urology – completed on Friday 8/31 due to trainning holiday.

· Cut openings for ZVB at Ward 66 for Riser 15/16.

· Continued dust wall support.

4. Issues

· ZVB Delivered.

· Informal issue for AAPs in “missing” locations.  ES to confirm locations and identify to HFPO for action. 

· Need mock-up panel for DiamondCare Outlets. – anticipate w/i 2 weeks.

· Cylinder storage room electrical.  ES formalizing to facility.

· Unused piping on interstitial floor.   ES to formalize facility response.

· ES needs certified payrolls.

· MA intake concerns due to proximity to ground level and hazardous fumes.

· Minor leak found at MA for Ward 78 repaired.  Verify if this was certified at last outage.

· RFP for Backfeed loop.  Need info for intent to proceed.

· Emergency O2 connection.  Need info for intent to proceed



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Inspections of progress on floors for ZVBs for Riser 15/16.  

· Inspections of demo of ZVB and reconfiguration of outlets in single rooms.

· Inspected Urology openings.  Dust control is being maintained.

· Investigation of prints with Contractor for IVF / Riser

· Walkthrough of all Ward 1/2 upper floors and Riser 5/6 wards for upcoming outages.

· Observed functional MV alarm in Urology.



Misc. Paperwork by QA Representative:

· Riser Description for Riser 1/2 and 5/6.  Paperwork submitted with outage requests. 



Safety violations / Corrective measures taken: Note from 9/3/03 QC Daily that crew shorted out an open junction box on 6.5 NW near corner of stairwell.  Caused by box being open.  Facility has been informed previously of large number of electrical open boxes that have been found on interstitial floors.



Coordination with Facility:

· Progress Meeting #25 held on Tuesday, 2 September 2003.

· Discussion with COL Uphoff concerning Dental Clinic MedGas needs.

· Completed training for AAPs in Ward 48 Dialysis and Ward 48 Nephrology.

· Set-up meeting with COL Risoli for ICU discussion.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 9/23
IN PROGRESS
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/11 – 9/12
RESCHED. (Contractor)
MA/O2

Riser 16
Single Rooms
8/28 – notify
IN PROGRESS
MA/O2

Riser 1
Main Wards
9/25 – 9/26
PENDING
MA/O2

Riser 2
Single Rooms
9/6 – notify
PENDING
MA/O2

Riser 5
Main Wards
10/2 – 10/3
PENDING
MA/O2

Riser 6
Single Rooms
9/18 - notify
PENDING
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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