DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 2

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 9 September 2003

Work performed by contractor:

1. Mechanical Piping

· Started 3rd Minor Procedure Room in Urology.

· Awaiting paperwork to start Riser 2 Outage.

· Continuing pressure test for OR risers.

· Completing backbone work for Riser 1/2 for vacuum on 4.5 & 3.5.

· Final prep work for Riser 15/16.

2. Electrical

· None.  Continuing Nurse Call Project in Urology.

3. Architectural

· Continuing dust tents.

· Continued finishes for Riser 13/14.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (6), Allen & Whalen (0), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Need to discuss AAPs prior to install.



Misc. Paperwork by QA Representative:
· Continued Dental ZVB listing.

· Continued Ward Construction Checklists for all of Riser 23 ZVBs.

· Continued labeling for Risers 9/10/8 and 12/11/7.

· Riser Outage Checklist for Riser 15/16 (distributed at PM#26 t JT, CR, KH, DS).

· Requesting to start V work early.  DS & ES to coordinate at 7am with individual wards who have vacuum (1J & 66).

· Need to determine from BC on whether or not he is intending to install FV for 47 & 56.  ZVB are being demo’ed, however, may be best to install in order to limit impact of future construction work.



Deliberate Inspections made by QA Representative:

· Inspection of Dental Area to confirm issues with errors in schematics and ZVB schedule.

· Observed patch in wall for old ZVB for Ward 49.  In process of finishing.

· Observed swedgelock fittings for ZVB for 4F19 in Urology for next minor procedure room.  Awaiting install of ZVB.



Safety violations / Corrective measures taken:
· None.



Coordination with Facility:
· Progress Meeting #26.

· Need Riser #2 paperwork for approval of outage.

· Need source equipment sizing.

· Question concerning FV for Wards 56 & 47.  What is master plan function?
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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