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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 7 October 2003

Work performed by contractor:

1. Mechanical Piping

· Started ZVB for IVF Ward 43.  Walls demo’ed for new ZVB for 3 “patient” rooms and for “office” room.

· Continued wok on ZVB for Ward 74.

· Continued piping for interstitial floors for prep work for Riser 3/4.

· Started Riser 3 Outage for single room riser.

2. Electrical

· Continued with AAPs for Ward 64 & 74.

· Opening cut for Ward 44 AAP.

3. Architectural

· Continuing dust tents.

· Cut openings for tile walls in IVF.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Pending– Need verification of leak from MA port in 7623 to ensure temporary bottle can be removed.  Install regulator and if holds bottle can be removed.



Misc. Paperwork by QA Representative:
· Pending: Processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· Pending: Continued labeling for Risers 9/10/8 and 12/11/7.

· Pending RFPs: Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.



Deliberate Inspections made by QA Representative:

· Observed AAP location for Ward 64.  Dust tent set.

· Observed work for new ZVB in IVF.  Need to replace light fixture.

· Observed wall repair for Ward 43 for new ZVB.

· Observed finishes for Ward 56 – Prostate Clinic.  Need to have good clean for 5623 room.



Safety violations / Corrective measures taken:
· Photo from Ft.B. concerning continual open panels in interstitial floor.  Forwarded to facility.

· Note from Ft. B. concerning lighting in interstitials.  Many bulbs burnt out.  Need to convey to facility.  ES to discuss with HFPO concerning best manner to identify.



Coordination with Facility:
· Breast Care Center – Ward 55 – Updated Eric on schedule and access on Friday and Monday for us to do major work.

· Informed LTC Reeves Ward 54 – Locked Psych. Ward about upcoming work within next few days.  Definitely will be impacting on Thurs 10/16- Friday 10/17.

· Discussed with Thomas Ferrine concerning impact on his office on Ward 64 for new ZVB.  Okay for Friday and Monday.  Call in advance if need to start on Thurs.

· Obtained approval from COL Baxter and Grace Rondeau concerning plan of action for Urology.

· Pending:  Discuss with LTC DeNio about finding regulator to test each gas.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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