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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 9 October 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB in IVF Ward 43 for ZVB for 3 “patient” rooms and for “office” room.  Brazed office ZVB.

· Continued work on ZVB for Ward 64.

· Continued piping for interstitial floors for prep work for Riser 3/4.

· Continued Riser 3 Outage for single room riser.

2. Electrical

· Continued with AAPs for Ward 64 & 74 & 44.

3. Architectural

· Continuing dust tents.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Request from facility to move 1 AHU off loading dock.  Contractor moving to basement.

· Water Softening System in Mechanical Room is in way of things we are to install.

· Major discussions concerning Dental Vacuum and Separator.  ES to submit as-is to Mobile and review with JWalton.  Concerns about using 2 separators – which way do solids chose.  Current system is based on an auto-alternate system, not lead-lag.



Misc. Paperwork by QA Representative:
· Processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· Pending: Continued labeling for Risers 9/10/8 and 12/11/7.

· Pending RFPs: Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.



Deliberate Inspections made by QA Representative:

· Call from IVF personnel concerning hissing sound from piping in ceiling.  Inspection of “leak” in IVF.  Found to be vacuum on the ZVB side of the supply piping.  Were able to shut off the ZVB and isolate the leak for correction tomorrow.

· Observed mock-up in SICU for DiamondCare outlet.  Received photos from Contractor of mock-up.



Safety violations / Corrective measures taken:  None



Coordination with Facility:  Per Ms. Austin, need to contact Mr. Reginald Johnson @ LOx contract.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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