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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 16 October 2003

Work performed by contractor:

1. Mechanical Piping

· Outage for Riser 1/2 & 3/4.

· Started Riser 3/4 outage at 0700.

· Approved for Riser 1/2 outage at 0800.

· Completed IVF ZVB tie-ins for 2 procedure rooms, office, & donor rooms.  Fully certified for rooms that were worked on excluding special lab as need escort from IVF.  AAP certified.

· Completed last procedure room ZVB and LA ZVB for Urology.  Fully certified.

· Completed floor valve and ZVB installation.

2. Electrical

· Completed work for AAPs for Ward 44, 64, & 74.

· Started AAPs for Wards 55, 65, & 75

3. Architectural

· Patching of ceiling in Urology.  Patching of walls with fiber-rock and ceram-a-steel.

· Continuing dust tents.

· Started patching walls and ceiling for completed for IVF work.

· Continued finishes for walls for ZVB in Ward 74 & 64.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (8), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Review of source equipment.

· Review of 7th floor for potential LA impact.

· Patching of hard ceiling in Urology.  Per contact from J&J Urology will be having their ceiling painted on Friday.



Misc. Paperwork by QA Representative:
· None.



Deliberate Inspections made by QA Representative:

· Inspection of IVF progress.

· Observed fiberrock in place for ceram-a-steel.

· Walkthrough of Ward 65 & 75 areas for use of gases.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Discussed bottles with Urology.  They do need for emergency.  We will complete NLT Friday PM.

· Walkthrough of user areas with DStoehr for all areas for the Riser 7/8 and Riser 20.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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