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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:   13 Oct – 17 Oct 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Completed procedure room in Urology.

· Completed new ZVB in Urology for Decontamination Room as per requested change to combine locations.

· Completed Riser 2 Outage for single rooms.  5523 & 6523

· Completed new ZVBs and outage for Riser 1/2 for Wards 65 & 75.  Fully certified.

· Demo’ed ZVB on 55 (locked psych ward – change in action from workplan)

· Completed Riser 3 Outage for single rooms.

· Completed new ZVB and outage for Riser 3/4 for Wards 64 & 74.  Fully certified.

· Demo’ed ZVB and piping on 54 (psych ward)

· IV F work.  Completed initial install of ZVB in patient room and office.  Rerouted piping for Riser 23 vacuum to “patient rooms” to jump up to interstitial floor from main corridor and back down to ZVB inside area.

2. Electrical Work

· Completed AAP for Ward 44.  Fully certified.

· Completed AAPs for Riser 3/4 in Wards 64 & 74.  Fully certified.

· Completed AAPs for Riser 1/2 in Ward 75.  Fully certified.  Ward 65 AAP certification?

· Completed AAP for Ward 43 IVF.  Fully certified.

· Fully Certified AAPs from Riser 15/16 Wards 66 & 76.

3. Architectural Work:

· Continued finishes for Riser 5/6.

· Completed finishes for Riser 23/24/9 at ASC/Litho.

· Completed ceram-a-steel for all ZVB in Urology.

· Continued cutting and closing openings in IVF Ward 43.

· Continued openings for ZVBs & AAPs at Ward 64 & 74 for Riser 3/4.

· Started finishes for Riser 1/2 and 3/4.

· Continued dust wall support.

4. Issues

· Unused piping on interstitial floor.   ES to formalize facility response.

· MA intake concerns due to proximity to ground level and hazardous fumes.  Awaiting RFP.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Random inspection of ZVB and dust tents prior to outage.

· Observed certification of Risers 1/2, 3/4, and 43 – completed 1900 hrs on 10/17.



Safety violations / Corrective measures taken:  None.  Contractor noted in daily reports for burnt out lights in interstitial floors.



Coordination with Facility:

· Progress Meeting #31 held on Tuesday, 14 October 2003.

· Continued coordination for affected areas for construction impact and outages.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17
COMPLETED
MA/O2

Riser 1
Full Outage

PENDING (Gov’t)
MA/O2

Riser 4
Upper Wards
10/16 – 10/17
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17
COMPLETED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior

INVESTIGATING
O2

Riser 23
MA Interior

INVESTIGATING
MA

Riser 23
MV Interior

INVESTIGATING
V

Riser 7
Upper Wards

INVESTIGATING
MA/O2

Riser 8
Single Rooms

INVESIGATING
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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