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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 27 October 2003

Work performed by contractor:

1. Mechanical Piping

· Work on 52 for new ZVB.

· Initial work on Ward 41 for new ZVB.  Coordinated with wardmaster for some noise while cutting.  Anticipate for Tuesday.

· Ward 62 new ZVB installed and awaiting final brazing.

2. Electrical

· Continued AAPs for Ward 62 & 72.

· Started dust tent for Ward 52 AAP.

3. Architectural

· Continuing dust tents.

· Continued finishes for walls for ZVB in Wards 52 & 62 for new ZVB locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (7), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Request for extended outage for Riser 20/23/23.

· Outage paperwork for Riser 7/8.

· Cylinder Storage Room electrical.



Misc. Paperwork by QA Representative:
· Reviewed submittal comments from facility and Mobile.



Deliberate Inspections made by QA Representative:

· Inspection of work on 41 & 52.  Observed openings and dust tents for work.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Email to facility concerning extended Riser 20/23/23 outage.  Informal okay per LTC DeNio.

· Delivered outage requests for Riser 7 and Riser 8.

· Walkthrough of Ward 41 work with Wardmaster.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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