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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 5 November 2003

Work performed by contractor:

1. Mechanical Piping

· Continued work in Ward 72 from 7.5 for new ZVB.  Brazing new ZVB.

· Continued misc. work for new ZVBs for riser 7/8 outage.

· Investigated telelift shaft for potential new riser for backfeed loop.

· Continued ZVB for 4X11.  New ZVB is installed and awaiting brazing.

2. Electrical

· As per FBDC/KBR direction installing AAP for Ward 7A & 55 (ES tracking on changes)

· Investigated demo of exisiting Ward 44 panel.  Located in wall behind furniture.  Need to coordinate moving.

3. Architectural

· Opening was cut for 4X11 in ceramic tile wall – completed on Tuesday am?

· Continuing dust tents.

· Continued finishes for walls in various locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold) – not on-site today

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Backfeed Loop and Alternate O2 Connection continued discussions for routing of piping.

· Allied Healthcare - technical support number 800-411-5136.  Chemtron Digital Alarm II panel.  They are sending cut sheet in order for us to reconnect circuitry.

· Dental Air Issues and Source Equipment Locations.  Hallway is blocked by water softener system.  Moving in new MV pump and removing old units.  Also limited by chilled water pump.  Deficiencies in existing set up with piping directly under florescent light and blocking electrical panel that was in our project to demo in order to put in new DCA.

· Received daily reports through Friday, 10/31.



Misc. Paperwork by QA Representative:
· None.



Deliberate Inspections made by QA Representative:  
· MRI Alarm Panel Issues investigation.  AAP in MRI all circuitry is completely disconnected.  Allied Healthcare, Digital Alarm II, Chemtron.

· Observed mock-up panel in SICU with Inf. Control Rep.

· Investigated telelift shaft 2P01 – 4F36A – 7P01.  Appears ideal location from 1.5-7.5 for new piping for a potential new riser to tie into the backfeed loop.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Per CPT Chapman, N2O regulators are not yet on-hand.  We are taking out N2O in Cath Labs and 2 4X rooms.  Is temporary even necessary or are regulators even necessary due to anesthesiology machines.  Not sure on how equipment is configured and its needs.  Anesthesiology discussion with LTC Michael Neft.  Do not believe they can even use N2O in these areas as there are air exchange issues.  ATTEMPTED TO CALL MRS. DEMPSEY 782-4013 concerning regulators.

· Trash dumpster issues.  LM for SSwisher.  AWilson coordinating desk removal again with his contractor.

· Diamond Care Outlet in SICU.  Met with infection control, Fleuryanne Leach.  They have no objections to the Diamond Care style and have no issues provided trim plate meets as flush as existing mock-up.  Discussed with Wayne Brule and gave background info as well as specific location.

· Coordination with Ward 72 for phone/lan issues.  Computer in the room is not typically used.  There is a phone (782-4456) in that room that is also hooked up that also is not used.  They have no problem with us unplugging for short period of time in order to install new conduit.  Discussed with James Gardner for Omnicell impact.  We would definitely prefer to have him unplug units from the jack in order for us to facilitate the installation of the new junction box.  KH to contact when we are ready. 

· Discussed HVAC DDC control submittal with SSwisher.  Need definite answer from facility if Circon is acceptable or is must use Honeywell Web.  Everything we have submitted stated they are compatible, however, if facility has changed standards, they need to inform us on EXACTLY what they want.  There is some cost impact anticipated due to the submittal process and the overall change in requirements.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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