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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 6 November and Friday, 7 November 2003

Work performed by contractor:

1. Mechanical Piping

· Continued work in Ward 72 from 7.5 for new ZVB.

· Continuing piping for 41 and interstitial vacuum and oxygen piping.

· Continued ZVB for Ward 41.

· Investigation of vacuum work for 4X & Cath labs.

· Continued ZVBs for 4X.  4X11 new ZVB installed and awaiting brazing.  4X01 openings cut and starting ZVB.

2. Electrical

· Work in Ward 72 for electrical in order to relocate existing electrical boxes for new wall.

· Started AAP in Ward 55.

3. Architectural

· Continuing openings for ZVB in 4X.

· Continuing dust tents.

· Continued finishes for walls in various locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold) – not on-site today

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· MRI panel.  Photos of disconnected AAP.  Attempted to try and reinstall wiring to activate panel.  Does appear to function properly.

· Brief discussions concerning Backfeed loop and Emerg. O2 Connection RFPs.



Misc. Paperwork by QA Representative:
· QA off-site on Thursday, 11/6.

· Forwarded daily/weekly reports through 10/31.  Completed monthly report.

· Email to SSwisher concerning DDC Controls – need formal answer on if Circon is acceptable.

· Email to facility concerning MRI AAPs.



Deliberate Inspections made by QA Representative:  
· QA off-site on Thursday, 11/6.

· Observed Ward 72 new ZVB location.  Appears that DOIM removed LAN drop completely – not sure how Omnicell is functioning without the LAN.

· MRI Alarm Panel Issues investigation for reactivation of AAP.  (Received O&M Manual from Allied Healthcare late Wednesday in order to compare circuitry issues).  AAP works when motherboard circuitry is fully connected.  N2O was in alarm – currently has no pressure as manifold is manually shut off.  Questions as MA for 1 panel was reading only 15 psi, but was not showing alarm.  Several vacuum guages on ZVBs also not reading.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· 11/6 QA coordinated DOIM work order to relocate LAN drops in Ward 72 closet where new wall needs located.

· LM with Mrs. Dempsey 782-4013 concerning nitrous regulators.

· NEED TO DISCUSS WITH SFC Rich concerning keys for outage for next week.  Definitely will need to have 2 sets available in order to facilitate work on 72 and on 62 in order to install appropriate floor valves.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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