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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 10 November 2003

Work performed by contractor:

1. Mechanical Piping

· Continued work in Ward 72 from 7.5 for new ZVB.  Pressure tested lines.

· Continued ZVBs for 4X.  4X11 new ZVB in process of brazing.  May need to open ceiling in order to do final tie-ins for vacuum.  4X01 openings cut and starting ZVB.  Need opening cut for ZVB for Cath A.

2. Electrical

· Continued AAP in Ward 55.  Box installed.  Completing initial wiring.

3. Architectural

· Continuing openings for ZVB in 4X.

· Continuing dust tents.

· Continued finishes for walls in various locations.

· Were able to find wallpaper for Ward 72 with J&J.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Dental Air & Dental Vac issues related to water softener system.

· Walkthrough by QA & QC for all recent work areas.  Several Riser 20 areas need finishes – awaiting certification prior to completing finishes in order to eliminate possibility for redundant work if a complication is found.

· STOPPED hammer drilling work @ 1:15pm due to perceived concerns for IVF.  Informed by the QC that sub was hammer drilling.  Per discussions between QA & IVF, we are okay to drill between 6-10. ES will continue coordination.



Misc. Paperwork by QA Representative:
· Email to facility concerning Water Softener System.

· Email to facility concerning Dental & WAGD.

· October Monthly Report distributed to all. 



Deliberate Inspections made by QA Representative:  
· Observed Ward 72 pressure testing and demo of ZVB for room 7253.

· Observed progress in Ward 55 for new AAP.  ZVB locations also patched.  Awaiting final finishing and paint issues.  Still trying to find paint.  Will need to spray on during a weekend.

· Observed work in 7A & 7C.  Awaiting certification on order to complete finishes for ZVBs.

· 7Z11 also needs opening repaired.

· Investigated pump room for water softening system issues.

· Observed water dripping from MA pump.



Safety violations / Corrective measures taken:  None.

· Forwarded several safety issues to facility for open panel locations.

· Also noted that XD9NW9 – hot to touch.



Coordination with Facility:
· Discussion with DS concerning water softening system and dental WAGD issues.

· LM with Mrs. Dempsey 782-4013 concerning nitrous regulators.

· NEED TO DISCUSS WITH SFC Rich concerning keys for outage for next week.  Definitely will need to have 2 sets available in order to facilitate work on 72 and on 62 in order to install appropriate floor valves.

· Discussed hammer drilling with IVF.  Per Dr. Brett Reggio, they did feel some minimal and heard some noise but did not impact their work today.  Their concern is for a special type of procedure that they do.  IVF’s heaviest work is during 12:30 – 2, but do do some other vibration impacting work @ 11am.  Okay if contractor proceeds with drilling between 6am – 10am with coordination.

· Attempted to track down outage for Riser 7/8 with facility.  Last we knew LTC DeNio had signed it Wednesday evening.

· Email to DS concerning Nitrous oxide issues for outage.

· Discussed vacuum issues in 4X.  Possibilities include: a) do work hot and then put back on line (certification only tests for flow), b) take down and work hot and keep area on portable suction until full certification on Friday PM/Sat AM, or c) wait until outage on Thurs (east desirable option as it means the most impact during the outage).

· Discussed possibility of leaving dental down for extended period of time in order to avoid certifying.  May be better solution to not replace FV at this time as there is a valve that we can use to isolate the dental work.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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