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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:   10 Nov – 14 Nov 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Completed certification of Riser 20/23/23 ZVB.

· Completed ZVBs for Wards 41, 4X, 52 & 62, 72.

· Still pending work for vacuum for Cath Labs.  Too much to do during Riser 7/8 oiutage.

· Demo’ed ZVB in 4X.

· Started demo of ZVBs in Ward 42.

· Completed Single Room outage with outlet reconfigurations.

· Completed vacuum lines on 4.5 and new O2 lines above 41 & 42 for new ZVBs.

· Outage completed 11/14/03 for Riser 7/8.  All ZVB fully certified – NOTE Gases into 4X11 are flowing the wrong direction.  Will address during next outage.

2. Electrical Work

· Completed rough-in for AAPs for 41, 52, 62, 72

· Certified 52 & 62.  Still awaiting certification of Ward 72 & 412.  Awaiting faceplate in 72 and 41  still needs wiring adjustments.

· Awaiting reconfiguration of 4X AAP.

· Does Ward 65 AAP still need certified??

· Ward 55 still awaiting faceplate in order to certify.

· Completed AAP in 7A/7C.  Not yet certified.

3. Architectural Work:

· Continued finishes for Riser Phases 20/23/23, 5/6, 3/4, and 1/2.

· Continued support for 7A/7C and Wards 41, 52, 62 & 72.

· Continued tile openings in Ward 4X.

· Continued finishes and patched new walls in Ward 52, 62, & 72.

· Started close-in and finishes for all ZVBs for Riser 7/8.

· Continued close-in for 7A/7C ZVB – had to extend from floor to ceiling per QA/QC.

· Continued dust wall support.

4. Issues

· Water softening system in way of dental equipment replacement – awaiting meeting with facility.

· Detailed discussions for Backfeed Loop and Emergency O2 Connection.

· Facility needs proper labeling asap.  QA & QC coordinated potential solution.  Will start to formally label and give facility “submittal” for approval.

· Awaiting facility response for DiamondCare outlet approval.

· Awaiting facility response concerning AAP in MRI Area.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global, PIC



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Observed progress for Riser 7/8 status of ZVBs and dust tents.

· Oversight of outage for Riser 7/8.  Observed certifications in several areas.  Oversaw complications in 4X area.



Misc. Paperwork by QA Representative:

· Continued processing facility and Mobile comments concerning submittals.  Email concerning DDC Controls – awaiting facility response.

· Progress Meeting #34.

· Outage paperwork for next phase 17/18/18, 17/17, & 18/20/20.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Training holiday and holiday 11/10-11/11.  Coordinated to do heaviest work possible during this target of opportunity.

· Coordination concerning DOIM for Ward 72 LAN connection that needed moved.

· Email concerning dumpster issues to facility.

· Discussions with SSwisher concerning DDC Controls.  Need formal okay from facility on if Circon is acceptable.

· Continued coordination with 41, 4X, 52, 62 & 72 concerning outage.

· Coordination with 4X & Cath Labs for impact in area for dust tents and cutting wall openings.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage

PENDING (Gov’t)
MA/O2

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior
10/30 – 11/15
COMPLETED
O2

Riser 23
MA Interior
10/30 – 11/15
COMPLETED
MA

Riser 23
MV Interior
10/30 – 11/15
COMPLETED
V

Riser 7
Full Riser
11/13 – 11/15
COMPLETED
MA/O2

Riser 7
4X11 ZVB
Still needs revised.

Riser 8
Single Rooms
10/29 - 11/15
COMPLETED
MA/O2

Riser 17
O2 Interior
UNDER INVESTIGATION
O2

Riser 18
MA Interior
UNDER INVESTIGATION
MA

Riser 18
MV Interior
UNDER INVESTIGATION
MV

Riser 17
MA Interior
UNDER INVESTIGATION
MA

Riser 17
MV Interior
UNDER INVESTIGATION
MV

Riser 21
O2 Interior
UNDER INVESTIGATION
O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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