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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 20 November2003

Work performed by contractor:

1

1. Mechanical Piping

· Continued demo of piping to ZVB 3A that is currently out of service and all piping is disconnected.

· General clean-up from outage.

· Continued piping for LA on 9.5 for tie-in to new DCA equipment.

2. Electrical

· Continuing installation of faceplates for AAPs.

· Completed Ward 55 AAP.

3. Architectural

· Continued dust tents.

· Close-in and finishes for all demo’ed boxes from Riser 7/8.

· Continued readdressing wall in 7A.

· Continued finishes for walls in various locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed Dental Vacuum RFIs.

· Discussed upcoming ward phases in greater detail with boxes on-hand, boxes needed, greater detail of phasing and impact on areas – vacuum hammer drilling and wall cutting.

· Discussion concerning need to finalize Backfeed loop and source equipment.



Misc. Paperwork by QA Representative:
· Continued formalizing outage description for Riser 17 O2/18 MA/18 MV, Riser 17 MA/17 MV and Riser 18 O2, 20 MA/20 MV.

· Discussions with Alan concerning QA workload and coordination with facility personnel for outage coordination.



Deliberate Inspections made by QA Representative:  
· Walkthrough with facility for impacted areas for sign-off for upcoming outages.  All sign-off received and given to HFPO & LTC DeNio.  Awaiting approval from facility for outage.

· Noted by Mechanical Subcontractor that medical air in facility is reading below 44 psi.  Is a system wide issue and not a MedGas project issue.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Awaiting answer from Dsutherland concerning keycards.

· Awaiting confirmation that DOIM completed LAN drop in 7A to make recessed instead of surface mounted.  Work Order # 117412.

· Awaiting confirmation concerning DOIM in Ward 72.

· Need AAP training for remaining areas.

· Need to get photos for LTC DeNio of 7A fumehood.

· Walkthrough impacted areas for next riser phase.  Still need to hit OR, 4D36, 2F10, 1K05 and 3L28.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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