DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 2

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 26 November2003

Work performed by contractor:

1

1. Mechanical Piping

· Continued outage for Riser 17/18/18, 17/17, 18/20/20.

· Continued demo of piping on 3rd floor.

· Continued drilling openings for new vacuum lines for 7F ZVBs.

· Installing ZVBs in Ward 7F.

· Continued installation of new vacuum piping on interstitial floors for 7F.

2. Electrical

· Continuing installation of faceplates for AAPs.

· Completed AAP in Ward 72.

3. Architectural

· Continued dust tents.

· Continued wallpapering in Ward 72.

· Continued demo of walls in 7F in order for mechanics to replace ZVBs.

· Continued finishes for all demo’ed boxes from Riser 7/8.

· Continued re-addressing wall in 7A.

· Continued finishes for walls in various locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Continued detailed discussions on source equipment.  Need to still submit to suppliers for formal costs.  Noted importance that need equipment ASAP.

· Coordinated with QC for RFIs concerning dental vacuum separator and controls.

· Walkthrough of MRI area for potential tie-in to Building 2 source equipment.



Misc. Paperwork by QA Representative:
· None.



Deliberate Inspections made by QA Representative:  
· Walkthrough with QC & KBR for MRI source equipment.  Located vacuum pump in room across from J&J office.  Walked potential location for revised source equipment piping in order to tie in to Building 2.  Estimated @ 300’ in order to reach nearest piping.

· Observed wallpapering in Ward 72.  Some of the wallpaper is loose around the AAP.  Confirm at later date if mastic has set up.  Do not need trim plate around ZVB, but may still need some adjustment to make level.

· Observed Ward 75 – is painted.  Ward 74 does have several patches that still need final painting.

· Still need to do formal training for Ward 4X and Cath Labs for AAPs.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Coordinated with 7F for noise issues.  Workers are up working on ZVBs and are creating minimal noise in order to demo studs and install new supports around boxe.

· Trained Ward 72 on AAP.

· Need to get photos for LTC DeNio of 7A fumehood.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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