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Date: Monday, 29 December 2003

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 29 December 2003

Work performed by contractor:

1. Mechanical Piping

· No mechanics on site.

· CMS awaiting LA connection.

· Recovery Room O2 wall kits still pending.  Reconfiguration of MA still pending.

· 7F16 still needs L piping addressed in order to replace to correct situation (Gas is OOS in this room).

2. Electrical

· Not on-site.  All AAPs awaiting sensors for activation.

3. Architectural

· Continued close-in of walls for Riser 17/18/18, 17/17, 18/20/20.

· In progress of walls in 7F & 6B.

· Continued installing ceramic steel on 4D36.  Finalizing durarock.

· Finalizing durarock in PACU from AAP location.

· Ward 55 awaiting confirmation from supplier of adequate water based spray on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (0), Allen & Whalen (0), JS Global (2)



Superintendent: Ft. Berthold Superintendent Not on site.

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Started tables for revised / improved labeling of all ZVBs.

· In order to install chains need to know number of bottles to be stored.

· Awaiting proposal for backfeed loop to be formalized from sub within week in order to fully negotiate.



Deliberate Inspections made by QA Representative:
· Observed progress for finishes in Ward 7F.  Continuing spacking area.

· 7A in process of finishes for old alarm location.  Need some touch up on wall behind ZVB.  ZVB awaiting final finish and reinstallation of cover.



Misc. Paperwork by QA Representative:
· Resent PM#39 to DStoehr.

· Daily and weekly reports up to date.

· Need to distribute Lab usage from FMB over to HFPO.

· Delivered wallpaper cut sheet to Ward 72.



QA Pending Issues:
· Still need to do formal training for 4X and Cath Labs for AAPs.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Received approved outages for Riser 21/19/19 and ICU Outages.

· Discussion with CPT Chapman concerning ICU bottles and needs.  Need HFPO to give listing of number of bottles to CPT Chapman.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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