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Date: Wednesday, 28 January 2004

-(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 28 January 2004

Work performed by contractor:

1. Mechanical Piping

· Continued demo of all appropriate ZVBs on 5th, 6th, & 7th floors.

· Running new vacuum to new 7B ZVB.

· Installing ZVB for 5B15.

· Awaiting replacement of ZVB 6A79 for LA and cut & cap inside room.

· CMS awaiting LA connection.

· Recovery Room O2 wall kits still pending for 7F49.

· Reconfiguration of MA and demo of bed 7 back to interstitial floor still pending for 7F49.

· 7F16 still needs L piping addressed in order to replace to correct situation (Gas is OOS in this room).

2. Electrical

· Continued work on OR Renovation work for RedBird.

· All AAPs are up to date with riser work and are tied-in and functional.

3. Architectural

· Continued close-in and finishes for walls for Riser 3/4.

· Continued finishes of walls for Riser 21/19/19, Riser 1/2.

· 2F box on non-sterile side needs ceramic steel.  ZVB needs to wait until LA tie in as currently cannot fully test under pressure.

· Ward 55 awaiting confirmation from supplier of adequate water based spray on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· 5B15 ZVB action re-changed back to original replace.

· General schedule review for upcoming weeks with QA & QC.

· Brief discussion concerning DLV sizing.  Per discussions with JWalton, okay to use the 7 scfm as design criteria (per more recent 1191 edition).  Per KH, also should look at DCA – however do not anticipate as much of a change as 1191 criteria has not changed based on the flowrates.

· PENDING:  Need to ensure that any locations where boxes were demo’ed has either ports removed or labeled as out of service.



Deliberate Inspections made by QA Representative:
· Walkthrough of 7B area for ZVB.  ZVB for lab – decreasing vacuum size to 1.5” since only feeding approx. 3 outlet ports.  Running new vacuum lines in above ceiling area – slightly easier than running in interstitial floors – also keeps all piping in same area.

· Walkthrough of 5B15 room for ZVB.  Discussed how to install FV – must be in ceiling of room across from the ZVB.  Per later discussions with LTC DeNio, still must install ZVB.



Misc. Paperwork by QA Representative:
· Detailed discussions with ARA concerning cost issues on 1/27/04.

· Formalize email to Contractor concerning Dental ZVBs.

· Formalized email to Contractor concerning 7F16.

· Need to follow-up on Submittals.

· Transmittal for Formal Certifications sent via email to HFPO.

· Coordinate RFI responses.

· Discussions with JWalton concerning DLV – old version did require 15 scfm for flowrate.  2002 edition only has design criteria of 7 scfm.  Should be no problems providing dental does not have any “specialized” equipment that requires the higher flowrate.



QA Pending Issues:
· Need to do formal training for Cath Labs AAP.

· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, Dental, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Reconfirm RFPs for 4F LA, Medical Air Intakes.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· 7F16.  Okay received from HFPO.

· Dental.  Okay received from HFPO.

· LTC DeNio revised plan for 5B15 to go back to original workplan requirement to replace.  Need to ensure there is a phonelic plate that identifies the location of the shut off valves as there are 2 doors to the procedure room.

Pending Facility Issues:
· 6Z78.  Okay to wait until last 2 riser phases to verify no known LV needs.  Still definitely do need to have LV in this room.

· 7F54 - copy room with OOS outlets
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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