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Date: Wednesday, 11 February 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 11 February 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping in Trash Room for new mains leading from the Cylinder Storage Room.

Pending:

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending reconnection of MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to determine routing, replace piping and install ZVB.

2. Electrical

· Off-site.

3. Architectural

· Worked on wall for PACU East ZVB.  Were not able to finish ceramic steel.

· Continued close-in and finishes for ZVB for Riser 19/22/22.

· Continued close-in and finishes for ZVBs for Riser 22/21/21.

Pending:

· Ward 55 given permission for painting for Friday 2/13/04 – start tents on Thursday 2/12.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Were unable to complete ceramicsteel work this morning due to short crew (sick).  Will need to reschedule with ORs in order to do work on Friday/Monday.

· Informed contractor of Ward 62 lack of architectural finishes.  Need to address asap as must have been a miss to accomplish the work.



Deliberate Inspections made by QA Representative:
· Observed architectural “unfinishes” for Ward 62.

· Walkthrough of OR area for upcoming work.  PACU Wall and 4D27.  Observed no NG in Rooms 4D34 & 4D32 – 4th floor Logistics.



Misc. Paperwork by QA Representative:
· Completed and distributed monthly report for January.

· Cost Proposal “cover Letters” for HFPO.  Forwarded to ARA for action.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Met with occupants of 4D34, 4D32 (Perfusion) & 4D27 (Stat Lab) areas for NG.  None needed for any area.

· Dental Mtg. with LTC DeNio.  Discussed proposed work, impact on dental area, and tentative schedule.  Need to formalize schedule.

· Met with LTC Bauer concerning all upcoming OR area work.  Intent is to perform remainder of ceramic steel work and ZVBs over training holiday and holiday.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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