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Date: Thursday, 12 February 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 12 February 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping in Trash Room for new mains leading from the Cylinder Storage Room.

Pending:

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending reconnection of MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to determine routing, replace piping and install ZVB.

2. Electrical

· Continued OR Renov work on Nurse Call.

3. Architectural

· Worked on finishes in4X for old AAP location.

· Worked on finishes for Ward 62 (“missed” from previous finishes work)

· Started tents in Ward 55 for painting.

· Continued close-in and finishes for ZVB for Riser 19/22/22.

· Continued close-in and finishes for ZVBs for Riser 22/21/21.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Detailed discussion concerning ordering of Dental ZVBs.

· Discussed schedule for Labs on 4th floor.  NG outage for Ana Path & OR scheduled for Fri AM.

· Reviewed potential area for additional ZVBs for ASC/Litho Riser 23,24,24.  We can then do work on 4 ZVBs on 1st floor.

· Meeting set for upcoming Tuesday concerning Dental Vacuum to meet with supplier and “formalize” design.



Deliberate Inspections made by QA Representative:
· Observed architectural “unfinishes” for 3rd floor 3L Cardiac area.  QA is aware of location.

· Walkthrough of 4th floor lab areas for upcoming work.



Misc. Paperwork by QA Representative:
· Distributed outage paperwork to HFPO for NG outage and for 4th floor Lab ZVBs.  No temporary supplies needed.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Received approval for NG capping for ZVBs in OR & Anatomic Pathology.

· Major discussions with COL Uphoff concerning Dental ZVBs.  Proposed work to start 3/1/04.  Will provide detailed breakdown of schedule asap.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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