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Date: Wednesday, 25 February 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 25 February 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for 4th floor labs for ZVB replacement.  Pending certification on Friday 2/27.

· Completed installation of new NG & separate LA/LV ZVB.

Pending:

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending reconnection of MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to determine routing, replace piping and install ZVB.

2. Electrical

· None.

3. Architectural

· Continued close-in and finishes for ZVBs for 4th floor lab area.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Reviewed dental schedule with regard to Dental requirements for entry into individual rooms.

· Received Certification submittal from Contractor 2/24/04.

· Discussed connection of LA in 4F and LV in 4th floor lab areas.



Deliberate Inspections made by QA Representative:
· Walkthrough of 4th floor lab areas for impact with LV.

· Walkthrough for 1F31B for impact of MV for potential temporary tie in of LV system.



Misc. Paperwork by QA Representative:
· 2/24 – redistributed to Contractor and HFPO formal signed 4025 for approved certifications.

· Returned approved submittals for Paint, Drywall, Fencing Enclosure, Steel Doors and Certifications.

· PENDING:  Need to confirm with mechanical sub of ALL areas on 4-7 (in addition to MV in Dialysis) that will not be fed by backfeed loop.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Review with 4th floor labs and 1F for MV issues.

· Walkthrough with DS for final coordination of outages for WAGD & Dental.

Pending Facility Issues:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· 7F54 Copy room with OOS outlets.



[image: image1.jpg]



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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