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Week of: 1 Mar – 5 Mar 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  1 Mar -  5 Mar 2004

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Started work in Dental Area.

· Outage for A Corridor.  Completed all ZVBs in corridor – excluding NG ZVBs.

· Installed WAGd piping down back Dental corridor.  Brazed up through C Corridor (unable to access into oral surgery yet for brazing until working in D & E Corridors – all roughed–in)

· Installed WAGd outlet ports in Rooms 1D27, 1D28, 1D18 & 1D20.

Pending Mechanical Work:

· Backfeed Loop and O2 Connection pending formal contract okay to proceed.

· RFPs pending: 7F49 O2 & MA outlets, 7F16 replace piping, 6Z78 LV, 7A oil in pipe.

2. Electrical Work

· None.

Pending Electrical Work:

· None.

3. Architectural Work: 

· Coordinated dust control and cut openings for Dental ZVBs for A Corridor.

· Started finishes for A Corridor ZVBs.

Pending Architectural Work:

· None.

4. Issues

· Dental issues: noise, dust, NG smells, brazing smells.  NG must be performed after hours.

· Contractor received delivery for one of gas manifolds for bottle room.

· Awaiting submittals from Contractor for source equipment.

· Discussed container for piping for backfeed loop.  Need exact proposal from Contractor.

· Discussed outlet issues.  Facility only has @ 6000 total.  Intent on us to replace – need formal number.

· Awaiting resolution of water softening system (impacting new dental equipment).  J&J to move.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· QA off-sit & out sick 3/1, 3/2, & 3/3.

· Work with contractor and Dental area to resolve “issues”.  Observed progress on ZVBs, WAGD ports & backbone piping in suite.



Misc. Paperwork by QA Representative:

· Continued coordination on formal contract modification issuance for Backfeed and EO2.

· Email to HFPO concerning Contractor agreement on pricing for Prior Year Funding Request.

· Review of HFPO O2 Manifold Decision Paper.  Awaiting HFPO corrections.

· QA email to Contractor for informal RFPs.  Formal paperwork in process.  Okay to proceed with obtaining cost.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Postponed Progress Meeting #46 due to QA absence.

· Distributed outages for DCA for Dental area.

· Continued detailed coordination with Dental for access into rooms and overall “issues”.

· Reviewed with HFPO for prior year funding issues with Contractor okay on numbers.

· Reviewed outlet issues with HFPO.  Need formal discussion at Progress Meeting.

· Notification from HFPO that NG work MUST be performed after duty hours.



Outages for Upcoming Weeks:

Riser Outages:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Phase 2
12/2 – 12/19/03
COMPLETED

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage
1/8 – 1/9/04
COMPLETED
MA/O2/MV

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage
1/22 – 1/23/04
COMPLETED
MA/O2

Riser 20
O2 Interior
10/30 – 11/15/03
COMPLETED
O2

Riser 23
MA Interior
10/30 – 11/15/03
COMPLETED
MA

Riser 23
MV Interior
10/30 – 11/15/03
COMPLETED
V

Riser 7
Full Riser
11/13 – 11/15/03
COMPLETED
MA/O2

Riser 7
4X11 ZVB
1/16/04
COMPLETED
CORRECTED ZVB FLOW

Riser 8
Single Rooms
10/29 - 11/15/03
COMPLETED
MA/O2

Riser 17
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 18
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 18
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 17
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 17
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 18
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 20
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 20
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 21
O2 Interior
1/6 – 1/16/04
COMPLETED
O2

Riser 19
MA Interior
1/6 – 1/16/04
COMPLETED
MA

Riser 19
MV Interior
1/6 – 1/16/04
COMPLETED
MV

Riser 2
N2O Interior
1/16/04
COMPLETED
N2O

Riser 19
O2 Interior
1/26 – 1/31/04
COMPLETED
O2

Riser 22
MA Interior
1/26 – 1/31/04
COMPLETED
MA

Riser 22
MV Interior
1/26 – 1/31/04
COMPLETED
MV

Riser 4
N2O Interior
1/31 – 1/31/04
COMPLETED
N2O

Riser 22
O2 Interior
1/26 – 2/7/04
COMPLETED
O2

Riser 21
MA Interior
1/26 – 2/7/04
COMPLETED
MA

Riser 21
MV Interior
1/26 – 2/7/04
COMPLETED
MV

Riser 3
N2O Interior
2/7 – 2/7/04
COMPLETED
N2O

4th Floor Labs Change to LA/LV
2/16 – 2/27/04
COMPLETED

Misc. NG ZVBs

2/13 – 2/16/04
COMPLETED

Dental
A Corridor
3/1 – 3/5
STARTED/AWAIT CERTIFY
O2, N2O, WAGD

Dental
B Corridor
3/8 – 3/12
SCHEDULED
O2, N2O, WAGD

Dental
Valve for WAGD
3/9
SCHEDULED
WAGD

Dental 
C Corridor
3/15 – 3/19
SCHEDULED
O2, N2O, WAGD

Dental
Riser 5 Valves
3/20
SCHEDULED
MA & MV

Dental
D Corridor
3/22 – 3/26
SCHEDULED
All Gases

Dental
E Corridor
3/29 – 4/2
SCHEDULED
All Gases

Source Equipment Outages:

DCA Tie-In for LA
COMPLETED 1/19/04.  (Had to be rescheduled from original date of 12/18/03 due to lack of access into interstitial floor.)

Temporary LV Tie-In
COMPLETED 2/26/04.  (Performed in order to complete ZVBs on 4th floor labs.)

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District


[image: image1.jpg]













