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Date: Thursday, 18 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 18 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental ZVBs for A & B & C Corridor.  Certifier arrived on-site 1230.  Completed certification of A & B Corridor.

· Continued rough in of new ZVBs for MV & WAGD for D Corridor in Oral Surgery.

· Continued brazing for piping in ceiling above boxes for new MV & WAGD routing.

Pending:

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

Pending:

· AAP for Dental.

3. Architectural

· Continued openings for D Corridor ZVBs in Dental.

· Continued close-in and finishes C Corridor in Dental and back corridor (through C Corridor).

· Continued close-in and finishes for Dental A & B Corridor ZVBs.

· Prime paint completed for A Corridor (pending formal okay to continue based on AHU issues in area).



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2), PIC (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Received daily QC reports through 3/19.

· Received submittal for MV pumps.



Deliberate Inspections made by QA Representative:
· Work with Dental for certification issues.

· Worked with Dental for outage for N2O issues – regulator fitting does not work as it is a DISS O2 connection not a DISS N2O connection.

· Observed progress in dental for ZVBs and close-in of openings.

· Removed Gang boxes temporarily from 4.5 & 5.5 as per FMB request.



Misc. Paperwork by QA Representative:
· Distributed MV Pump Submittal to Mobile.  (Need to deliver to HFPO on Monday).



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Coordinated with Dental and Clinical Eng. for N2O regulator issues.

Pending Facility Issues:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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