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Date: Tuesday, 23 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 23 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental Oral Surgery area for new ZVBs.  Brazing new 4 gas ZVBs.

· Continued rough in of new ZVBs for MV & WAGD for D Corridor in Oral Surgery.

· Working on WAGD in Rooms 1D60 & 1D59.  Completed 1D59 in Oral Surgery.

Pending:

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· OR Renovation Project work for Nurse Call.  Working with CTSI.

Pending:

· AAP for Dental – awaiting delivery.

3. Architectural

· Started close in of D Corridor ZVBs.

· Continued close-in and finishes C Corridor in Dental and back corridor (through C Corridor).

· Continued close-in and finishes for Dental A & B Corridor ZVBs.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1-OR Renov), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Cryogenics meeting with High Purity, KBR, FBDC to discuss proposed plan of action & crane plan.  Confirmed crane plan issues.  Will only have 1 day (weekend) where loading dock is completely limited.  Intending to stage during 2 weeks on ramp down to trash room.  Will be able to move any trucks as necessary.  Must address storm drain located within bulk farm area that is out of NFPA code compliance.

· Received submittals for MCA pumps & receivers.



Deliberate Inspections made by QA Representative:
· QA out sick 3/22/04.

· None.



Misc. Paperwork by QA Representative:
· Distributed PM#48 Minutes and weekly reports through 3/20.

· Forwarded correct MV cut sheet info to Mobile.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· HFPO Coordinated with Dental for access into Oral Surgery rooms for WAGD.

· Coordinated with HFPO for Nurse Call issues relating to OR Renov work.  Met with DS, LTC DeNio, ES, KH, Richard MacKenzie.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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