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Date: Wednesday, 24 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 24 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental Oral Surgery area for new ZVBs.  Continued brazing 4 gas ZVBs.

· Continued rough in of new ZVBs for MV & WAGD for D Corridor in Oral Surgery.

· Working on WAGD in Rooms 1D60 & 1D55 in Oral Surgery area.  Completed 1D60.

· Delivery of steel for gantry.

Pending:

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· OR Renovation Project work for Nurse Call.  Working with CTSI.

Pending:

· AAP for Dental – awaiting delivery.

3. Architectural

· Started close in of D Corridor ZVBs.

· Continued close-in and finishes C Corridor in Dental and back corridor (through C Corridor).

· Continued close-in and finishes for Dental A & B Corridor ZVBs.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1-OR Renov), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed resubmittal for N2O LCHP manifold.  Internal QC for manufacturer found that under a power failure unit would not function.  Comparing to original units.

· Discussed Submittal for DCA for sizing.  Appear to have issue based on TOTAL demand.  Pump is set for only 56 cfm at 100 psi.  Need to ensure it meets 65% of total demand of 109 cfm (each compressor needs to be @ 71 cfm).  65 cfm is 20 Hp pump and appears next best solution.

· Reviewed submittal for Oxygen analyser.  JT questioning if unit is manual read or constant digital read-out of purity.  QA needs additional information from submittal prior to install.



Deliberate Inspections made by QA Representative:
· Observed stacked steel in preparation for Gantry installation scheduled for Thurs/Fri 3/25-3/36.



Misc. Paperwork by QA Representative:
· Forwarded submittal for MCA to JWalton, Mobile and HFPO.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· HFPO coordinated with Dental for access into Oral Surgery rooms for WAGD.

· Direction from HFPO to relocate ZVB from A corridor that is blocked by door.  HFPO presenting it as a code issue.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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