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Week of: 22 Mar – 26 Mar 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  22 Mar – 26 Mar 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued ZVBs in Dental area for Oral Surgery – demo’ed old ZVBs and in process of replacing as per workplan.  Continued work for WAGD in individual clinic rooms that are keeping N2O and in back corridor.  Continued routing of piping for MV to new ZVBs.

2. Electrical Work

· None.  (Misc work for OR Renov project for Nurse Call).

3. Architectural Work: 

· Continued dust control for openings for new ZVBs and finishes for all completed ZVBs in Dental area.  (Typically starting sanding @ 0400 in order to avoid complaints form users as extremely sensitive.)

4. Issues

· Cryogenics meeting with subcontractor and FBDC/KBR concerning schedule, crane plan and plan of action on Tuesday 3/23/04.

· Directed by HFPO and USACE to move ZVB that is blocked by door.  Intent to perform when certifier arrives on 4/1.

· Painting issues continued with smells and complaints from users.  Coordinated to perform on Saturday 4/10.

· Awaiting resolution of water softening system (impacting new dental equipment).  J&J to move.

· Awaiting resolution of gantry safety issues by facility.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Typical random daily inspections of work in Dental area.



Misc. Paperwork by QA Representative:

· Continued submittal processing for source equipment.  Misc. discussions with both KBR & Mobile.



Safety violations / Corrective measures taken: 

· Gantry issues due to cable draped over opening– coordinating with facility.  Awaiting response.



Coordination with Facility:

· Continued coordination with Dental area for overall impact due to project.

· Walkthough with HSantos, FMB for Backfeed Loop and EO2 Connection.



Outages for Recent and Upcoming Weeks:

Riser Outages:

Dental
A Corridor
3/1 – 3/18/04
COMPLETED
O2, N2O, WAGD

Dental
B Corridor
3/8 – 3/18/04
COMPLETED
O2, N2O, WAGD

Dental
Valve for WAGD
3/9/04
COMPLETED
WAGD

Dental 
C Corridor
3/12 – 3/18/04
COMPLETED
O2, N2O, WAGD

Dental
Riser 5 Valves
3/20/04
COMPLETED
MA & MV

Dental
D Corridor
3/17 – 3/26
IN PROCESS
All Gases

Dental
E Corridor
3/29 – 4/2
SCHEDULED
All Gases

Pending Work/Outage:

Riser23/24/9
1F, 1H, 1X, Litho 
Pending schedule

Backfeed Loop

Pending formal Change Mod
Intent to start asap

Emergency O2 Connection
Pending delivery of materials
Intent to start asap

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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