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Week of: 5 Apr – 10 Apr 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  5 Apr – 10 Apr 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Started piping for Emergency O2 Connection.

· Received major piping delivery of pipe for Emergency O2 Connection and backfeed loop. 

· Continued brazing of piping in cylinder storage room for new manifold.

2. Electrical Work

· Traced existing sensors and installed new AAP & sensors in Dental area.

3. Architectural Work: 

· Continued finishes for all ZVBs in Dental area.  (Typically sanding @ 0400 in order to avoid complaints form users as extremely sensitive.)  Prime painting with odor eliminator.  Painted all corridor walls 4/10/04.

4. Issues

· Formal change modification received for Backfeed Loop.

· QA issues with AHU mezzanine shop drawings as need more information on what contractor is intending to install.

· Second AAP in Dental awaiting QA coordination with HFPO.

· Awaiting resolution of water softening system (impacting new dental equipment).  J&J to move.

· Awaiting resolution of gantry safety issues by facility.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global, PIC

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Typical random daily inspections of work in dental area for finishes.

· QA off-site 4/7& 4/8.



Misc. Paperwork by QA Representative:

· Continued submittal processing for source equipment.  Misc. discussions with both KBR & Mobile.

· Draft outages for Cryogenics and Loading Dock outages.



Safety violations / Corrective measures taken: 

· Issues with runners around the track while off-loading piping at loading dock.  Discussed with HSantos who is aware of problem.

· Gantry issues due to cable draped over opening – awaiting correction by facility.



Coordination with Facility:

· Issues with oxygen in 1D16 – user request to remove oxygen, DCA & natural gas  QA coordinated with mechanical subcontractor to cap oxygen as familiar with MedGas work and do not want problems in area.   QA provided summary to HFPO & J&J of how to accomplish remaining work.

· Continued coordination with Dental area for painting and finishes issues.

· Coordinated “minor” outages for sprinkler in pump room and Nurse Call.



Outages for Recent and Upcoming Weeks:

Riser Outages:

Dental
A Corridor
3/1 – 3/18/04
COMPLETED
O2, N2O, WAGD

Dental
B Corridor
3/8 – 3/18/04
COMPLETED
O2, N2O, WAGD

Dental
Valve for WAGD
3/9/04
COMPLETED
WAGD

Dental 
C Corridor
3/12 – 3/18/04
COMPLETED
O2, N2O, WAGD

Dental
Riser 5 Valves
3/20/04
COMPLETED
MA & MV

Dental
D Corridor
3/17 – 4/2/04
COMPLETED
All Gases

Dental
E Corridor
3/29 – 4/2/04
COMPLETED
All Gases

Emergency O2 Connection
 4/5/04  
STARTED

Pending Work/Outage:

Riser23/24/9
1F, 1H, 1X, Litho 
Pending schedule

AHUs & Mezzanine
Pending more formal design of structure

Backfeed Loop

Formal Change Mod received 4/8/04
Intent to start asap

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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