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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 4 May 2004

Work performed by contractor:

1. Mechanical Piping
· Hauling 10’ sticks of pipe up to 5.5 and 7.5.

· Continued piping and racks for Backfeed Loop on Floor 7.5.  Progressing with piping on 7.5 for loop up in NE corner.  Continuing piping on 5.5 for tie ins to OR riser.

2. Electrical – None.

3. Architectural - None.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Per NFox, financial coordination with KBR was accomplished this morning.



Deliberate Inspections made by QA Representative:  QA off-site for training Monday 5/3.  BPere observed cutting of piping out on loading dock.  Contractor was taping/sealing ends of clean piping once cut to protect purity.



Misc. Paperwork by QA Representative:
· Existing Layout, Proposed Layout, and Site Plan for Loading Dock Outage.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Preparatory work with KH & DS concerning outage meeting.

· Meeting with facility and Garrison concerning Loading Dock outage.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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