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Date: Monday, 10 May 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 10 May 2004

Work performed by contractor:

1. Mechanical Piping
· Worked Saturday May 8 for backfeed loop.

· Continued piping and racks for Backfeed Loop on Floor 7.5 in NW corner.  Anticipate start of hangars at Ward 72 on Thursday.

· Continuing piping on 5.5 for tie ins to OR riser.  Fitting final connections at P Shaft.  Anticipate brazing full line by end of week.

· Pressure testing for @ 50% of loop.

2. Electrical
· (Continued early AM work on Nurse Call for OR Project.)

3. Architectural – None.


Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (7-Saturday, 5-Monday), Allen & Whalen (2-OR Project-Nurse Call)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed schedule for backfeed loop.  Anticipate 72 impact starting Thursday.  Anticipate 5.5 work to be completed sometime around end of week.

· Obtained sketches on full size drawings for EO2 connection and Backfeed Loop on 5.5 and 7.5.  Major discussion concerning how OR risers are tied in to loop.

· Noted to KH, need delivery dates for EO2 Cabinet and pumps.

· Discussed vaporizer truck.   Informally believe vaporizer truck will not be available from its current site until @ June 14.

· Need AHU Mezzanine structural sign-off.  Per JT it is in works with structural engineer who will be coming out shortly to do site visit.



Deliberate Inspections made by QA Representative: Walkthrough with BPere for progress on 5.5 for loop connection to OR risers.  Mapped routing of piping on full size drawings.  Observed majority of piping in place but not yet started brazing.  Making final connections at P Shaft, then have misc. connections and branches to be made and MV piping to be run at SW & SE OR risers.  All connections to risers (4 OR Risers) are intended to have valve off riser, purge valve, then valve to loop.  Contractor noted that they need to perform minor blip for MV for NW OR Riser in order to install MV Tee and valve that was not completed during initial riser outage.



Misc. Paperwork by QA Representative:
· Full Size Drawings for EO2 and Backfeed Loop 7.5 & 5.5.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  Emailed facility concerning 2 open electrical panels found on 5.5.



Coordination with Facility:

· Talked with Ward 72 concerning upcoming MedGas impact for hammer drilling and overall crew in “space” while working on piping loop.

· Walkthrough with LSoutherland concerning Loading Dock and Oxygen outage.  Walkthrough of location for vaporizer truck.  Facility desire to park on sidewalk area if possible to limit impact on valet and parking garage services.

· Noted to DStoehr for likelihood of vaporizer not meeting 6/5 date – will most likely push to 6/14.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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