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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 14 May 2004

Work performed by contractor:

1. Mechanical Piping
· Continued piping and racks for Backfeed Loop on Floor 7.5 in NW corner.  Progressing with racks for SSW corner and ENE corners.  Each of 2 crews completed approximately 180’ of racks and piping (each gas).  Piping complete up to about demising walls for SE corner (ward 72).  Intent for Saturday is crew of 10 total for brazing of 360’ of piping.

· Piping completed from 5/13.  Continued brazing piping on 5.5 for tie ins to OR riser.

2. Electrical – None

3. Architectural – None



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6)



Misc. Discussions with Contractor:
· Discussed outlet quantities.  Unacceptable per CQC to wait until actual outage to get numbers from HFPO on what they want ordered.  QA to work on getting good estimates.



Deliberate Inspections made by QA Representative:  

· Worked with USACE inspector to eliminate facility trash from top of MedGas dumpster.

· Walkthrough with Khunter for progress om loop.  Completed about 180’ of piping for each gas for each of 2 crews.  Rich & John working from NE quadrant, Pat & helper from SW quadrant.



Misc. Paperwork by QA Representative:
· Spreadsheet for formal outlet numbers.



Safety violations / Corrective measures taken:  None. 



Coordination with Facility:

· Set up meeting with DStoehr for Monday 8am to start walkthrough of outlets.  Contractor needs numbers in order to order supplies.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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