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Date: Thursday, 10 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 10 June 2004

Work performed by contractor:

1. Mechanical Piping
· Pressure testing held from last evening for MV line.  (QA Inspector verified.)

· Certifying MA & MV lines in Ward 73 for loop.

2. Electrical
· Pulling wire and installing new temporary MAP panel in FSC that will monitor for Vapo Truck and for main cryo until official MAP arrives.

3. Architectural – None.

· Started install of doors for cylinder storage room.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), Allen & Whalen (2)



Misc. Discussions with Contractor:
· Discussed MAP submittal.  Contractor needs to order materials as they need to be on site asap to completion of cryogenics work.   Contractor still working to verify wording of unit and exactly what is being monitored.

· Received submittal on 6/9 for stamped structural drawings for mezzanine.

· Prepared outage for Ward 72 to cap for misfed rooms.  KH verifying BC has appropriate materials.  ES recommendation for date is to have HFPO work with facility to fit us in asap as current patient load is zero.



Deliberate Inspections made by QA Representative:
· None.

· Per QA Inspector, vent has been completed for soffit for EO2 cabinet at NE corner of building.

· QA Inspector verified pressure test for MV for loop.



Misc. Paperwork by QA Representative:
· Revised Ops Orders for Cryo.  Initiated write-up for Information Paper for Vaporizer Truck.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Cryogenics meeting with facility PMO, FMB, HFPO, Logistics, and other WRAMC personnel concerning outages for oxygen and loading dock.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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