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Date: Friday, 11 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 11 June 2004

Work performed by contractor:

1. Mechanical Piping
· Continued install of EO2 cabinet at loading dock.

· Continued familiarization of misc. piping for oxygen outage and general preparation work to compile pipe fittings per location.

2. Electrical - None.

3. Architectural - None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), (JS Global - 2 from Thursday)



Misc. Discussions with Contractor:
· Need to review MAP submittal.

· Discussions from late afternoon 6/10 concerning delivery of liquid oxygen.  Vaporizer truck  JT determining with subcontractor for exact set-up for vaporizer truck and fill truck (back to back, front to back, side by side).  Side by side will be problem as it will take approx. 2 hours. 

· QA directed contractor to install padlock on EO2 cabinet at NE corner.  Per KH & BC already installed.

· Outages for MV valves & outlets.

· Detailed coordination with High Purity concerning vaporizer truck and refill truck delivery.  Through extensive facility working able to come to solution to bring in vapo truck as planned on Tuesday during the day.  Will being in refill truck to fill between window of 7pm – 12mid.



Deliberate Inspections made by QA Representative:  None.



Misc. Paperwork by QA Representative:  None.



Safety violations / Corrective measures taken: None.  Email and issues from KBR concerning safety of vaporizer truck and refill truck during fill operations – will need ramp to Building 2 shut down.



Coordination with Facility:

· DS questioning when are outlets going to be installed in Wards 41 & 46 due to light patient schedule.

· Facility preference to have progress meeting on Monday, not Tuesday due to cryogenics schedule.

· Major coordination discussions with facility concerning vaporizer truck & refill schedule and impact on closing the ramp.  Refilll truck for typical Thursday delivery will also have to occur between the hours of 7pm and 7am/



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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