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Date: Tuesday, 15 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 15 June 2004

Work performed by contractor:

1. Mechanical Piping
· Continued piping and final connections to proposed new cryogenics farm location.  Core-drilled penetrations at Trash Room for new feeds.

2. Cryogenics
· Continued prep review and work for vaporizer truck arrival.

· Delivered fencing for around vaporizer truck.

3. Electrical – None.

4. Architectural
· Continuing work to repair doors for cylinder storage room and cryo farm.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), (JS Global 1), High Purity (2)



Misc. Discussions with Contractor:
· Issues with dust collection system units in way of holes to be core drilled into cryogenics farm area.  BC able to move units out of way of work.

· Review MAP submittal.  KH reviewing with electrician for wiring details and how contacts are to function.  Discussed details for points.  ES request info from USACE Mobile for multiplex pumps on how to monitor “Lag in Use”.

· Noted to KH & JT, need submittal for lockset to throw past facility.  Subcontractor still working to repair original door issues.

· Reviewed outages.  Forwarded to HFPO for outlet work in 4F.  (ES to review w/ KH in greater detail for MV valves prior to submission – need to verify if MA valves could / should be done at same time.)



Deliberate Inspections made by QA Representative:
· Observed barriers have been moved by DPW.

· Walls have been painted for Ward iH for the ZVBs & 1M19 from the EO2 work.

· Daily inspections accomplished by BPere, Inspector.



Misc. Paperwork by QA Representative:
· Riser Listing for Medical Vacuum & Medical Air.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Continued coordination with facility concerning impacts with cryogenics outage.  Facility coordinating barriers, vapor issues, and phone issues.  (Contractor responsible to verify fax line, however, per DOIM RJ45 should still work.)



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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