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Date: Friday, 18 June 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 18 June 2004

Work performed by contractor:

1. Mechanical Piping
· Started extensive tie-ins for new 2.5” oxygen connections.

2. Cryogenics
· Started demo of cryo piping.

· Staged some of new equipment in prep for major cryo farm work on 6/19.

3. Electrical
· Disconnected and demo’ed all electrical in cryo farm area.

4. Architectural
· None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), High Purity (4), Allen & Whalen (2)



Misc. Discussions with Contractor:
· Need to have QA/HFPO discuss impact in 1st and 2nd floor areas for valves that need installed in office ceiling and for likelihood of bottles staged for purging.  QA emailed HFPO for their follow-through.

· Need to order MAP.

· Coordinated with QC to find original facility drawings for electrical in cryo area.  Copy made and distributed to electricians.

· Received paperwork for certified connection to cylinder room.



Deliberate Inspections made by QA Representative:
· Observed progress of demo in cage.  Utilizing torch to cut out old bolt connections and to demo through piping.  KBR removed and scrapped all vaporizers.

· Observed stericycle trailer in process of being removed.

· All dumpsters/cars/lifts removed by facility and contractors along Service Road in prep for outage as of 1400 hours.



Misc. Paperwork by QA Representative:
· Follow-up on valve work and riser listings for MV & MA outage impacts.



Safety violations / Corrective measures taken: None.  Verified cryo crew had burn permit for work in farm area.  Did not have posted, but had in their vicinity.  Crew was informed to ensure that they staged a fire extinguisher directly in the area of working.



Coordination with Facility:

· Reviewed with LTC DeNio for status of facility for items to be done – completed all that comes to mind.

· Discussed with gate staff to post signage concerning trailers and cranes entering through Georgia Avenue.

· Coordinated with Joe Smith and J&J concerning excess equipment in trash room blocking electrical that needed safed-out.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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