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Date: Monday, 12 July 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 12 July 2004

Work performed by contractor:

1. Mechanical Piping
· Continuing mezzanine structure and mobilization of AHU up to correct location.  In process of reconfiguring AHUs.

· Cutting grating to size.  Welder completing final connections.

· Certified OR Oxygen Riser #24.

2. Cryogenics
· Continued insulation of LOx piping.

· Certified piping and oxygen farm.

· Filled tanks in cryo farm area.

· (Refilled vaporizer truck – left at level of 50”.)

3. Electrical
· Continuing work for new electrical for cryo farm.

· JT working to fully connect alarm for certification of system.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), High Purity/Cryo (3), Insulators (2), Allen & Whalen (2), PIC (1)



Misc. Discussions with Contractor:
· LOx was not delivered on Saturday.  AGA did not deliver. Unsure as to why.  Jeff Karpinski on-site @ 0500 hours due to alarm for low level oxygen in vaporizer truck.  He has contacted Linde and Dan Allen that they will most likely need to fill this evening.

· Still attempted to locate grating cover for inside cryo pit.  Waiting to have Linde direct exactly what is acceptable once on site.  Anticipate fill for new tanks at 0830 hours.  MD Mech utilized welder to cut proper size grating for over drain inside farm area.

· Trim plates to be ready and picked up this afternoon for headboard outlets.  As of 1340 contractor did not receive call yet that order is complete.  Will confirm in AM.

· ES noted concern to Jeff Karpinski and KH for insulator progress.  Want to ensure that they will continue regardless of weather as do not want insulators to hold up full schedule.  Per JK and KH may be shifting vaporizer truck removal as storms are predicted for Tuesday evening.  Linde cannot vent truck if thunderstorms are in area due to safety issues.

· Linde truck requesting move to front to vapo truck to fill vapo tank since did not fill on Saturday.  Coordinated with facility.  Discussions with KH concerning how much of vapo truck gets filled.  Jeff Karpinski to meet truck out front for fill of vapo truck and determine how much of a load gets dropped as most will be vented once system is fully on-board.  Do not believe they are putting in a full load.  (Contractor is responsible for payment of fill cost for vaporizer truck.)

· Vaporizer truck will not be removed on Tuesday PM.  Still coordinating exactly which evening it will be removed.  Need to ensure all is up and functional properly and insulated prior to fully running system.



Deliberate Inspections made by QA Representative:
· Observed progress for insulating piping.  4” blue foam with aluminum jacket.  Having some difficulties due to close proximity of piping.

· Observed electrician routing conduit for new electrical to cryo farm.  (Will have to be addressed as request for equitable adjustment of funds – unforeseen condition for electrical S/O wiring that is unacceptable per code.

· Observed certifier on-site and testing within Cyl Manifold room for both OR Oxygen Riser and Cryo.

· Observed MA pumps in pumps room still only have 2 pumps total functional.  (Compressor #3 on both banks.)



Misc. Paperwork by QA Representative:
· None



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Reviewed with facility for intent on Wards 41 & 46.  Per discussions with KH & BC, looking to start Tuesday AM, if possible.  Contractor may start in IVF 1st to ensure all 100%.  Facility okay to start in Wards 41 & 46 on Wednesday.  Will shut off gases only during work hours.  ES to work with BC and wards to ensure proper “procedures” for initial outlet work.

· JSmith and DStoehr aware of schedule for MA & MV work.  Our intention is to start Wednesday at the latest which will require pumps be fully operational by Tuesday PM.  Per walkthrough with ES, DStoehr aware that as of 1200 on Monday, only 2 pumps still functional.

· Noted to DStoehr possibility of vaporizer truck being changed for removal on Wednesday not Tuesday evening due to storm possibilities.

· Since no delivery of oxygen to vaporizer truck on Saturday, AGA requesting fill since on-site filling back tanks.  DStoehr able to coordinate blocking of ramp for Linde to fill at 1420 hours.  Actually able to stage truck at @ 1440.  Completed fill at 1505.

· Jim Cain on-site at cryo area to test purity of O2 being delivered.  All tested okay. 



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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