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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 9 August 2004

Work performed by contractor:

1. Mechanical Piping
· Continued installation of 4” piping for AHUs and chilled water pumps.

· Continued work for MA & MV riser valves for East side.

· Continued outlets in Wards 51.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (5)



Misc. Discussions with Contractor:
· Awaiting electrician to fix cryo farm gage wiring.

· Extensive cost reviews with JT & KH for ZVB/AAP changes.  Able to cost trade for majority of issues, excluding 7F16 & ZVB for MV for Cath Labs.

· Review of MA trouble areas from weekend.  Off several risers and both sides of the building.  Could not pin issue on east side or west side.



Deliberate Inspections made by QA Representative:
· Walkthrough of Cath Labs for outlet confirmation.  Rooms B & C do have wall outlets that need replaced.

· Walkthrough of interstitial floor 6.5.  Observed Lab Air piping running towards 7F16 location.  The piping leading towards 7F16 I L copper not K.  Observed valving for 7F16.  Old valves – gate valve for oxygen and old ball valves for vacuum and air.  Air will not be able to be isolated using floor valve (oxygen and vacuum do isolate the whole 7th floor that is on this riser).

· Walkthrough of 7F16.  Ceiling is plaster with 4 lights.  Wall are not standards flat walls, the do have a panel like look with a break at 6’.



Misc. Paperwork by QA Representative:
· None.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Understanding from facility that there was an issue with MA over weekend for low pressure.

· Briefly reviewed cost issues.  Revising funding list for HFPO to possibly submit for more money.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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