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Date: Monday, 16 August 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 16 August 2004

Work performed by contractor:

1. Mechanical Piping
· Continued installation of 4” piping for AHUs and chilled water pumps.

· Certifying for MA & MV riser valves for East side.  See issues below.  Attempting to complete certification for MA by COB.

· Attempted to locate vacuum leak on specific riser (D11 – Riser #8).



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (4)



Misc. Discussions with Contractor:
· Discussed water softener issue.  Piping still in way with electrical issues.  Cannot safely remove MCC buckets.  Also reviewing to determine if in way of DCA equipment as well due to height of units.

· Reviewed major electrical issues.  Need ARA on-site to review equipment and limitations of existing as to why we need this change for the 2 new 400A panels and new feeders.  Scheduled for Tuesday at 0800.  Review with KH for details on MCCs and how we believe work will need to be accomplished.

· JT doubtful to have MRI pricing together today.

· In process of certifying MA & MV riser work.  Per ES discussions with FSC, MedGas alarm panels were ringing in various wards – unclear as to which gas or what was pressure.  KH verifying if certifier process had anything to do with alarms.  Found MV pumps not functioning for east side.  Limiting certification on east side for MV.  Decision made to stop testing of MV and to handle once J&J confirmed pumps okay and once BC back on-site.

· MD Mechanical noted from Friday that unable to maintain pressure In MV for one specific riser (D11 – Riser #8).  Believe this may be due to ports being left open or massive leak in existing facility piping.  Per investigations still unclear as to location of issue.



Deliberate Inspections made by QA Representative:
· Walkthrough of various 2nd floor areas to help identify MV leak.  Found no lab cocks on 2nd floor labs have any real issues as to ports being let open.  Found single room in dental that MAY have had a leak issue, but unsure if this is for air or vacuum as tech believed it was to run the hand tools.  Per ES notes all Dental air and vacuum should also be currently fed off different branch, so would not be connected to any leak in the main MV line. 

· Possibly need to verify MV again in 2B37.  This room has the only piping off Riser #8 on floors 1 or 2.  Did not find any leaks in occupied floor area.  Will continue investigation on Tuesday.

· Observed certification process in 1K50.  Issues due MV pumps.  Having difficult time in getting MV flow to appropriate areas.  Walkthrough of pumps in pump room found MV pumps with water pouring from units.



Misc. Paperwork by QA Representative:
· None.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· FSC alarm issues in Wards 44, 45, 46, 68, and 78.  Per ES confirmation @ 0930 with Ward 68, not currently reading any alarms as no red light on panel: O2 at 49psi, MA at 52psi, MV at 16”Hg.

· Noted to J&J that may be turning full MA system back on later in day.  MedGas contractor delayed this change-over due to issues in certifying and MV pump issues.  ES contacter Terry from J&J concerning change in schedule to tomorrow.  Also noted MV pump issues.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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