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Week of: 13 September– 17 September 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  13 September – 17 September 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued ZVB work for 1st floor.  Demo’ed ZVBs.  Installed new ZVBs for Allergy Labs & Dermatology.  Fully certified ZVBs from 1K50 & 1G32on 9/12.

· Completed tie-in on 9/12 for N2 to main line for future connection to manifold and LN2.  Fully certified from 4th floor down to manifold and LN2 connection.

· Continued new piping for rerouting of water softener system piping.

· Outlet Replacement.  Completed outlets for Wards 76 & 78.  Continuing outlets on 45A & 45B.  Ward 77 doing PFT rooms ONLY.  Started outlets in Ward 58.

· Started insulation of chilled water lines for AHU.  Utilizing Armaflex insulation.

· Installed valves on sprinkler piping in cylinder storage room for relocation of fire test connections.

Pending:

· Painting of mezzanine.

· Outlets in Ward 72 (problems with style type).

· Outlets in Ward 71 pending long term patients relocation.

2. Cryogenics Work – Fencing

· Completed training for facility on 9/17/04.

· Adjusting settings for liquid nitrogen controls.

Pending:

· Need to compile punch list.

3. Electrical Work

· Continued electrical for AHUs and VFDs.

· Continued AAP for 1X83 EBCT – awaiting sensor tie in by MD Mechanical.

· Continued reviewing needs for potential mod for Source Equipment Electrical.

4. Architectural Work: 

· Continued framing and drywall for 1st floor ZVBs.  Started finishes for ZVBs in SW corridor.

· Continued cutting openings for ZVB replacement locations.

Pending:

· Completion of trim finishes in 1M19 awaiting architectural sub remobilization.

5. Issues

· Coordinating with facility for electrical MCCs reconfiguration.  Received initial recommendation on 8/13/04.  Believe final solution achieved with Mcrist & Kchoi on 9/1.  Awaiting formal facility sign-off.

· Storm Drain issue for location in and just outside of Cryo Farm.  Awaiting proposal.

· MAP alarms for source equipment cannot be run until verifying exact resting location and number of points from each location.  Location in MDB identified.  Received submittal on 9/10/04.

· Reviewed with facility for NG, LA/LV needs for 2nd floor labs.  Only needed in minimal locations.  Need to revise scope for MedGas.

· Mold issue presented to facility for Room 1J24 – capping lines, however pending facility direction for remediation of walls.

· Electrical dark brown cabinet – awaiting facility response on impact of demo’ing box.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global, Alen & Whalen, Cryo & Assoc.



Deliberate Inspections made by QA Representative:

· Observed outlet replacement in various wards.

· Observed ZVB progress on 1st floor.

· Observed mold issues for ZVB for 1J24.

· Observed draining of sprinkler lines in Cylinder storage room in prep for our outage.

· Participated in training for cryogenics farm.



Misc. Paperwork by QA Representative:

· PNM to USACE Bay rea Office for MRI piping.

· Draft for electrical letter to facility sent to USACE Bay Area Office.

· Started Cryo O&M comments.

· Updated outlet listing – currently @ 1250 outlets as of 9/13/04.

· August 2004 Monthly Update distributed.

· Progress Meeting #64 minutes distributed.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Extensive coordination for outlet work and entry into wards/patient rooms.

· Continued coordinated for 1st floor ZVB work with Allergy & Dermatology and misc. areas.

· Continued coordination with facility for electrical MCC issues.  Still working with facility as awaiting how to relocate all other equipment off these MCCs.  Reference above Issues.

· Coordinated with facility for sprinkler outage and existing facility sprinkler issues.

· Coordinated with facility for unforeseen issues with mold and for electrical in cabinet.

· Coordinated with facility for help with MV low level alarming on 9/16.

· Cryogenics Training on 9/17/04 with facility personnel.



Outages for Recent and Upcoming Weeks:

Work/Outage:

AHUs & Chilled Water Pumps
7/1 - 
IN PROGRESS

N2 Tie In for Future Manifold
9/12/04
COMPLETED

N2O Tie in Manifold
9/19/04
SCHEDULED

Outlet Replacement:

Ward 76

9/3 – 9/14/04
COMPLETED 

Ward 78

9/14 – 9/17/04
COMPLETED

Ward 45A

9/1 –
IN PROGRESS
Ward 45B

8/2 – 
IN PROGRESS

Ward 58

9/17 - 
IN PROGRESS
Ward 71

8/5 – 
ON HOLD DUE TO LONG TERM PATIENTS
Ward 72

8/20 – 
ON HOLD DUE TO COMPLICATIONS

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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