DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 1
Date: Monday, 20 September 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 20 September 2004

Work performed by contractor:

1. Mechanical Piping
· Worked on 9/19 for final preparations for upcoming N2O tie in to manifold.  Replaced all base riser valves on 1.5.

· Certified ZVBs for Dermatology and Allergy Areas.

· Labeling valves on interfloor

· Completed outlets in Ward 45A (Beds 7 & 8 & remaining ½ of room).

· Continued work for water softener piping.

· Continued insulation for AHU piping.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6)



Misc. Discussions with Contractor:
· BC did not perform cap on 4X for N2O on 4th floor.  Believes other issue on 2.5 was corrected.

· On 9/19, BC performed certification for 1J08 ZVB then re-secured valve on 15 for oxygen for Brace & Limb continued outage.

· Major review concerning electrical for cost quote for source equipment electrical.  Intending for proposal to include allowances for design, KBR mgmt, and electrica (new, relocate, credit, demo).

· Modification for MRI was sent to contractor on Friday.

· Email from ES to KBR/FBDC concerning ZVBs for 2nd floor.

· Reviewed routing of water softener piping for facility – need to formalize in email to FMB (&HFPO).



Deliberate Inspections made by QA Representative:
· Walkthrough with DS of dark brown cabinet.  Returned drawing information to pump room in dark brown electrical cabinet.

· Walkthrough of 2nd floor lab areas with KH & CR for impact for new ZVBs.



Misc. Paperwork by QA Representative: 
· Received acknowledgement of submittals from facility for MAP (DLV received 9/17).

· Reviewed certification results for 17D through 4/29/04.

Safety violations / Corrective measures taken:  None

Coordination with Facility:

· DS working with facility to verify dark brown panel contents.  Per verbal from SSwisher, facility would still like to maintain as may reactivate system in future.  Noted that we need formal written direction.

· Reviewed with 2nd floor labs Mr. Price 2B73 and CPT Belson 2B55 for impact for outage and ZVB work for next 2 weeks.  Also noted , minor possibility for NG minor odors.  Will coordinate directly.

· Mr. Ortiz not in office in Dental – need to review tomorrow for N2 & N2O impact for manifold connection and demo of N2 manifold room.  (Also need to note – is there a leaking NCP in area.)



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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