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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

  Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 12 October 2004

Work performed by contractor:

1. Mechanical Piping
· Working with control personnel for the testing of the AHUs.  Working with existing Circon system panel – found no power today but was there previously 2 weeks ago.

2. Architectural
· Continued progress on filling holes and performing finishes.

3. Electrical
· Continued demo of dark brown cabinet.  Reconnecting piping to Circon control cabinet for 120 V - @ 1–2 hours extra. 



Personnel on Site:  KBR


Quality Control Manger:  Kris Hunter, KBR

Subcontractors: Maryland Mechanical (3), Allen & Whalen (2), JS Global (2)



Misc. Discussions with Contractor:
· Discussed in detail for MAP for Cat 5 cable.  ES to verify with Jwalton if it is acceptable, then is a single conduit feed acceptable.  Not sure with wording of code.

· Reviewed WAGD number of outlets with KH.  Putting together listing.  Need to confirm how many WAGD ports are on the columns.  JT & CR believe about 64 total, but this is not definite and does not include breakdown for wall outlets versus column outlets.

· Discussed outages for final connection for MRI and sensors for 1X83 - both for 10/19.  Also need outage for LA/LV on 10/18-10/19 for final tie-ins for 2nd floor ZVBs.  Need paperwork.



Deliberate Inspections made by QA Representative:
· Observed progress for demo of dark brown cabinet.  Identified that power to the original Circon Chilled Water Control Panel was fed from the dark brown cabinet.  Additional 1-2 hours for 1 electrician to reconnect to nearest 120V power source.

· Observed insulation on all AHU piping.  ES needs to check in detail and include any items on punch list.  Believe that there is an issue with AHU #3 sanitary or fire sprinkler line that is in way of ductwork insulation that needs correction.



Misc. Paperwork by QA Representative: 
· None



Safety violations / Corrective measures taken:  None


Coordination with Facility:

· PENDING – Follow up with facility for meeting with ElCon.

· Progress Meeting #68. 



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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