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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

  Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 13 October 2004

Work performed by contractor:

1. Mechanical Piping
· Extending piping for MRI from Riser in Building 2 to new initial connection point in above ceiling of hallway near CT and tunnel area.

· Continued control wiring for AHUs.

· Hauling out equipment from pump room for electricians.  (also worked with outside contractor for sump pumps for getting equipment downstairs.)

· Re-continued outlets in Ward 57.

2. Architectural
· Continued progress on filling holes and performing finishes for 2nd floor ZVBs and MRI area.



Personnel on Site:  KBR

   Quality Control Manger:  Kris Hunter, KBR

   Superintendednt:  Charlie Rankin, FBDC

Subcontractors: Maryland Mechanical (4+2 controls 10/12 & 10/13), JS Global (2)



Misc. Discussions with Contractor:
· Outage paperwork for LA/LV 2nd floor ZVBs, EBCT sensors, & MRI final tie-in.

· Discussed with contractor for MRI outage to have completed work and certified prior to 1pm – checking with certifier’s schedule.  Contractor noted possible option to backfeed through ZVB guage.  Per ES, need to ensure that ZVB is shut off prior to any work though.  ES noted to KH that need to verify with Danny for AAP sensors, future valve, and valves for isolation within MRI (conference room).



Deliberate Inspections made by QA Representative:
· Observed AAP installed in MRI – in process of finishes.

· Observed finishes for 2nd floor demo’ed boxes.  Need some touch-up for some areas.



Misc. Paperwork by QA Representative:  None



Safety violations / Corrective measures taken:  None


Coordination with Facility:

· PENDING – Follow up with facility for meeting with ElCon.

· Discussed with MRI for outage.  Patient scheduled for 1pm that MAY need O2.  We can work around if 100% necessary but will aim to complete by 1pm.

· Sign-off from EBCT for outage for AAP and for LA/LV areas (Uro & 4th floor labs).  No gases needed.

· Outage forms to DSoutherland.  He is aware of timeline for next week for outages.  Not too big a deal since only affects minor areas and they have no temporary needs.

· Discussed briefly for control system with DSoutherland & Sswisher.  Hoping our contractor can work to get everything back on-line for facility for system that has been rendered inactive due to “misplaced” computer & software program.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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