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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: 31 March – 4 April 2003

Work performed by contractor: 

1. General

· Bldg. 52.  Continuing construction for Contractor’s Office.  New walls framed, ceiling grid hung, and new lightning installed.  AHU delivered awaiting final tie-in.

2. Ward 40.  Area currently unoccupied.

· Rough-in installation of Zone Valve Box completed.  Installed piping for box up to interstitial floor.  In process of pressure testing to verify no leaks, prior to enclosing with drywall.  Awaiting completion of testing to seal floor penetrations.

3. Interstitial Floor Piping.

· Preparatory work at 4.5 for Riser 9/10.  Initial piping layout for Wards 40, 45, 49 and other 4th floor areas.

· Brazing piping in order to pressure test new Zone Valve Box for Ward 40.

· Installing hangers for 2.5” Oxygen main on 1.5.

4. Issues.

· Submitted proposal for test-case DiamondCare Outlets for Ward 40.

· Zone Valve Box Depth.  Installed in janitor closet to limit protrusion into corridor space.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)



Superintendent: None



Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Subcontractors: Maryland Mechanical (crew size of approx. 5-7/day)



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: Random inspections of new Zone Valve Box installation to verify proper dust control and proper Hot Work permits.  Inspection of interstitial floor work – verified correct brazing procedures with nitrogen purging and to ensure piping not left open to help eliminate introduction of debris into system.



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:

Continued coordination with HFPO for key cards, keys, badges/vehicle stickers, Bldg. 52 access, Bldg. 52 phone/lan connections, and proposed storage trailer at loading dock.

Coordinated schedule and discussed survey investigation of occupied areas for next phase of work for Risers 9/10 (Wards 51, 61, 71).  Identifying issue revolving around “single rooms” on 51, 61, 71 as exact requirements for valves and ZVB.

Delivered copy of QC and Health & Safety plans for HFPO review.

Progress Meeting #4 held on 1 APR 03.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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