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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project: Walter Reed – Medical Gas Renovation

	Location of Work:
WRAMC – Washington, D.C.

	Name of Contractor: Ft. Berthold Development Corporation

	Contract Number: DACA31-01-D-0046

	Date: Thursday, 10 April 2003


	Work performed by contractor: 

· Continued hangers and layout for mains on interstitial floor 1.5

· Continued piping on 4.5.  Intending to continue around the perimeter of each floor.

· Started initial review and pipe layout on 6.5 for next phase of work.



	Personnel on Site: Ft. Berthold (Kellogg Brown & Root)



	Superintendent: Mechanical Superintendent: Brook Crothers (Maryland Mechanical)



	Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



	Subcontractors: Maryland Mechanical



	Deliberate Inspections made by QA Representative:  None.



	Non-Compliance Work: None



	Safety violations / Corrective measures taken: None



	Coordination with Facility Manager:  Met with Jaime Austria and LTC Denio to discuss and perform detailed review of current schedule so all parties understand the nomenclature, impacts of all aspects of work, necessary outages, and responsibilities.  Coordinated for Jaime Austria to follow-up with Ward 61 for entry to install ZVB and for outage to perform work for Riser 10 (starting with 6123) starting Monday.

Informed by facilities and HFPO that no work will be allowed on the interstitial floors on Friday due to VIP in the building.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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