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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 15 April 2003

Work performed by contractor: 

General piping on interstitial floors

· Continued mains on 1.5 SW and NW (obtained burn permit to begin brazing).

· Continued piping layout on 6.5 SE for new work for 2 ZVBs from Ward 61.

· Awaiting confirmation from HFPO/Facility concerning Outage for Riser 10.

Ward 61

· Continued investigation for feasible location of zone valve box. 



Personnel on Site: 
Subcontractors: Maryland Mechanical



Superintendent: Mechanical Superintendent: Brooks Crothers (Maryland Mechanical)

Contractor Quality Control: Brooks Crothers (Maryland Mech., Superintendent)



Deliberate Inspections made by QA Representative:  Inspected Ward 61.  ZVB not yet being installed due to maneuverability issues with the telelift shaft.  Investigated options on alternate locations.  Investigated telelift shaft on floor 6.5 – maneuverability is considerably difficult. Observed crew working on piping layout.



Non-Compliance Work: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:  

Left message for Jaime Austria concerning increasing need to resolve matters for key cards, keys to misc. mechanical areas, and access to Building 52.

Left message for Jaime Austria concerning status of Riser 10 outage that was scheduled to start on FRI 11 APR.

Emailed RFI to HFPO concerning dumbwaiter. 
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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