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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Tuesday, 22 April 2003

Work performed by contractor:

1. General piping on interstitial floors

· Continued mains on 1.5.

· Continued piping on 6.5 SE for new work for 2 ZVBs from Ward 61.

· Continued pressure testing as piping is laid.

2. Ward 61 – Zone Valve Boxes

· Dust partitions maintained for both ZVBs on Ward 61.

· Continuing piping for ZVB at the telelift shaft location.

3. Building 52

· Completed work on electrical for Contractor’s office area.

· Awaiting final close-in of walls.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (crew size of approx. 5-7/day)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative: Inspection of work on at Ward 61 with Jeff Taylor (B&R).  Discussed locations of ZVB and AAP as initial locations are not feasible due to insufficient wall depth.



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:

· Progress Meeting #6.

· Locations of ZVB and AAP approved for typical wards around the perimeter of the building.  Locate ZVB to left of fire siamese connection (continue chase inside storage/medical records room).  Locate AAP near phone “around the corner” from the nurses station.

· Continued discussion and coordination with HFPO for key cards, keys, Bldg. 52 access, Bldg. 52 phone/lan connections, storage trailer at loading dock, and portable radios.

· Removal of Telelift Track RFI - per HFPO do not remove any track at this time.

· Dumbwaiter RFI – awaiting response from HFPO as dumbwaiter is impeding work on risers.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District


[image: image3.wmf]

� EMBED Word.Picture.8  ���











[image: image2.wmf]_1110020205.doc

