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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Wednesday, 30 April 2003

Work performed by contractor:

1. No work on mains at interstitial floor 1.5.

2. Ward 71 – Zone Valve Box and AAP

· Continued piping for ZVB piping.

3. Ward 40 - Outlet Replacement

· Started replacement.  Difficulties encountered due to how unit ties into headboard.  HillRom reps on-site working with crews to change outlets.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whale, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  None.


Deliberate Inspections made by QA Representative:

· Walkthrough of Wards 71, 61, and 51 for ZVB status.

· Inspection of work on outlet replacements in Ward 40.  Observed changing outlets and labeling on headboard piece to identify when outlet was changed.  Progress not as easy as had anticipated due to line up of front body and headboard.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Contractor demonstrated outlet replacement with LTC Denio for Ward 40 and discussed outlet issues.

· Awaiting confirmation from HFPO for Riser #10 (no patient impact) and Riser #9.

· Awaiting issue resolution for Dumbwaiter, keys to misc. rooms, Building 52 access, and temporary feed.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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