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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Thursday, 29 May 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Started ZVB in 68 and 78

· Pressure test for Ward 78 looking to do on Friday when completing brazing for demo’ed box

· Having difficulty coredrilling at Ward 48 (not lightweight concrete)

2. General Work on Interstitial Floors

· Cut and cap preliminary tests on 1.5

3. Architectural:  Ward 71

· Installed correct fittings for diffuser in Omnicell room and repaired ceiling grid

· Completed ZVB work inside room and cleaned

· Coordinated relocation of Omnicell unit



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (6), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  Discussions concerning Schedule of Values



Deliberate Inspections made by QA Representative:  

· Walkthrough with KH for Ward 71.  Need to complete ceiling grid.

· Walkthrough of areas for Riser 13/14.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Walkthrough with DS for majority of wards affected for Riser 13/14 phase.  ES to follow-up on Friday.

· Discussions with JC, Sgt. Richter and LTC Denio concerning force protection issues and potential location for temporary oxygen connection (for tank truck).

· Discussions with CPT Chapman and JC and JA concerning temporary bottles
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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