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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  26 May – 30 May 2003

Work performed by contractor:

1. General Piping on Interstitial Floor

· Continued mains on 1.5 and pressure tested

· Progressing rapidly towards vertical riser work  (Pending dumbwaiter RFP & removal)

2. Riser 9 (Wards 40, 49, 51, 61, 71)

· Completed diffuser and ceiling grid in Ward 71

· Awaiting resolution of temporary issues for major outage

3. Riser 12 (Wards 4F, 48, 49, 58, 68, 78)

· Continued work for new ZVB – nearing completion for 78, 68 & 58

· Awaiting delivery for ZVB for Ward 48

· ZVB for 4F must wait until after major outage

· Continued work on single rooms and revised interstitial outlet piping

4. Building 52

· Continuing painting

· Continuing office carpet

5. Electrical

· Waiting on gas sensors to complete Wards 68 & 78 (AAPs installed)

· All AAPs completed 

6. Issues

· Awaiting access to Building 52 for Contractor’s Office

· Awaiting confirmation from HFPO/Facility concerning temporary supply & Major Outages.

· Telelift.  Pending formal resolution for potential alternate AAP/ZVB locations.

· Hard keys for elevator and misc. rooms still pending.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative:

· Riser 9/10: Random inspection of work at Wards 40, 49, 51, 61, 71 for status of work and work compliance.

· Riser 11/12/7: Random inspection of work at Wards 4F, 49, 58, 68, 78 for status of work and work compliance.

· Random inspections of dust partitions.   All in place and vacuums being used for work when cutting drywall.  No known dust tent issues.



Safety violations / Corrective measures taken: None



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
5/29 - 5/30/03
POSTPONED
MA/O2

(Riser 8)
NO2 No impact

w/ Riser #9
NO2

Riser 10
Single Rooms
5/7 – notify
IN PROGRESS
MA/O2

Riser 12/7
Main Wards
6/3 - 6/4/03
PENDING
MA/O2 (NO2/N/CO2?)

(Riser 7)
NO2 ? Impact

w/ Riser #12
NO2

Riser 11
Single Rooms
5/22 - notify
IN PROGRESS
MA/O2



Coordination with Facility:

· Outage for Riser 9 pending on-site delivery of carts/stands and regulators for temporary bottles.

· Progress Meeting #11 held on Tuesday, 27 May.

· Continued coordination with HFPO for hard keys and Bldg. 52 access.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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