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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Thursday, 5 June 2003

Work performed by contractor:

1. Mechanical Work at Wards

· Continuing work on interstitial floors for ZVB for Wards 68 & 78.

· Completing pressure tests.

2. Interstitial Floor Piping

· Continued running mains on 1.5.

· Starting initial work for running risers.

· Issue concerning 1” vs 1 ¼” piping for LA on 1.5.

3. Architectural:

· Completing chase wall for Ward 78

· Continued maintenance and installation of dust tents

4. Electrician

· Plans review and research - investigating Master panel issues



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  

· Issue with pipe sizing for LA riser on 1.5.  Drawings show 1” section fed from both directions using 1 ¼” piping.  Per ES discussion change to 1 ¼” piping.



Deliberate Inspections made by QA Representative:  
Inspection of 1.5 for LA riser work going through chase wall at the column – finding studs and drywall in way.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Discussions with AA – review work for emergency LOx connection per Workplan.  Per Julie Walton, Mobile, need to have concrete for that location.  Concern about bollards.  Possibly raise ramp since truck is lower than the loading dock – is there a difference in height for the emergency LOx truck.  Also existing connection appears to not have a cap.

· AA ACOE coordinating meeting with Contractor to discuss payment requisition procedures.

· Building 52 Access.  LM w/ Mr. Walton about anticipated date for revising alarm system.

· LM need delivery dates from Mrs. Dempsey for carts/stands.

· LM with Maurice Evans concerning keys.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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