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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  2 June – 6 June May 2003

Work performed by contractor:

1. General Piping on Interstitial Floor

· Continuing mains and pressure testing.

· Started work for LA/LV riser from 9.5 to 1.5.  Coredrilled hole at 1.5.  Some difficulty due to studs in way.

· Progressing rapidly towards vertical riser work.  (Pending dumbwaiter RFP & removal)

2. Riser 9 (Wards 40, 49, 51, 61, 71)

· Awaiting resolution of temporary issues in order to schedule Outage for Riser 9.

· All preliminary work for ZVB and AAPs completed.

3. Riser 12 (Wards 4F, 48, 49, 58, 68, 78)

· Awaiting resolution of temporary issues in order to schedule Outage for Riser 12.

· ZVB for 58, 68, 78 complete  (ZVB for 49 awaiting delivery of boxes).

· ZVB for 4F Urology must wait until completion of outage.

· Chase walls constructed for 58, 68, & 78.

· Single room ZVB removed and piping run.  Waiting full tie-in of outlets until outage.

· All AAPs completed.

4. Building 52

· Some furniture delivered.

· Awaiting cabinetry – anticipate next week.

5. Issues

· Awaiting access to Building 52 for Contractor’s Office

· Awaiting confirmation from HFPO/Facility concerning temporary supply & Major Outages.

· Telelift.  Awaiting formal resolution ofr use of shaft – removal of track for alternate AAP/ZVB location.

· Hard keys for elevator and misc. rooms still pending.

· Contractor distributed RFIs for Loop, Outlet Clean, Master Alarm Panel issues.
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Photo of coredrill on 1.5 at column chase







For LA/LV Riser.  Stud and drywall are in







Way and need removal.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative:

· Riser 11/12/7: Random inspection of work at Wards 4F, 49, 58, 68, 78 for status of work and work compliance.

· Inspection of piping on 1.5 for adherence to workplan

· Inspection of As-Builts.  All up to date for 1.5 piping.  Ward piping awaiting completion of outage due to potential for revision if encounter difficulties.

· Random inspections of dust partitions.   All in place and vacuums being used for work when cutting drywall.  No known dust tent issues.



Safety violations / Corrective measures taken: None



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
5/29 - 5/30/03
POSTPONED
MA/O2

(Riser 8)
NO2 No impact

w/ Riser 9
NO2

Riser 10
Single Rooms
5/7 – notify
IN PROGRESS
MA/O2

Riser 12/7
Main Wards
6/3 - 6/4/03
PENDING
MA/O2 (NO2/N/CO2?)

(Riser 7)
NO2 ? Impact

w/ Riser 12
NO2

Riser 11
Single Rooms
5/22 – notify
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.



Coordination with Facility:

· Outage for Riser 9 pending on-site delivery of carts/stands and regulators for temporary bottles.

· Progress Meeting #11 held on Tuesday, 27 May.

· Continued coordination with HFPO for hard keys.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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