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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Wednesday, 25 June 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

2. Electrician

· Continuing installing preliminary conduit on 4.5 for new AAPs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  
· Hard keys – Trash Room and Pump Room keys have been made available.  Still need Cylinder Room (punch down code?) and LOx Farm keys.

· Discussed submittals.  JT off-site.  JT has been coordinating cryo vaporizer.  ES to deliver signed submittals for Transmittals 8 (Cryo) & 10 (DDC) on 6/26/03.  (Signed Trans 6,7,9,11 were returned at PM#15.)



Deliberate Inspections made by QA Representative: None.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Keys – still need cylinder and LOx farm keys

· LM with Mitch Allen concerning Honeywell WEB protocol system – need submittal information.
· Coordinating delivery of signed submittals.  Would like original submittals back from HFPO in order to transfer comments.  JA investigating with FMB.
· Correction from 6/24:  Riser 9 Outage scheduled for 7/9/03 (not 7/1)
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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