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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  23 June – 27 June 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

· Brazing & pressure testing.

2. Electrical Work

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs.

3. General Notes:

· Investigating ordering suction machines.

· Relocated dumpster to meet Nutrition Care Project needs.

4. Issues

· Awaiting keycode access to Building 52 for Contractor’s Office.  Contractor does have key access as alarm is not yet fully functional.

· Telelift.  Awaiting formal resolution for use of shaft – removal of track for alternate AAP/ZVB location.

· Awaiting hard keys for Cylinder Room and LOx farm.  Did receive copies of keys for pump room and trash room.

· Pending resolution and formal answers for RFIs for Loop, Outlet Clean, Master Alarm Panel issues.



Photos:  None taken.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Deliberate Inspections made by QA Representative:

· Investigation of Master Alarm Panel set-up in FSC and for MRI AAP.

· Continued coordination for outage & suction machines.

· Processed and returned submittals 6-11.

· Compiling RFI responses.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Riser 9 Outage rescheduled for July 9.  (Stands still not on-site)

· Continued discussion concerning suction machines which are also needed for Riser 9 outage.  Working to have Contractor provide.

· Progress Meeting #15 held on Tuesday, 24 June.

· Submittal issues for DDC controls with J&J.  Obtained Honeywell WEB submittal.

· Continued coordination with facility for hard keys.

· Continued coordination for Building 52 keycode access.  Per Mr. Walton, he will contact us when alarm is functional in order to give us the keycodes.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
5/29 - 5/30/03
RESCHEDULED FOR 7/9
MA/O2

(Riser 8)
NO2 No impact

w/ Riser 9
NO2

Riser 10
Single Rooms
5/7 – notify
IN PROGRESS
MA/O2

Riser 12/7
Main Wards
6/3 - 6/4/03
AWAITING RISER 9
MA/O2 (NO2/N/CO2?)

(Riser 7)
NO2 Impact

w/ Riser 12
NO2

Riser 11
Single Rooms
5/22 – notify
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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