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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  30 June – 3 July 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

· Brazing & pressure testing.

· Installing piping for Riser #1 between 5.5 & 6.5.  Using telelift shaft location due to dumbwaiter limitations.

2. Electrical Work

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs.

· Demo’ed electrical wiring in dumbwaiter shaft.

3. General Notes:

· Investigating ordering suction machines.  Awaiting formal notice on exact unit & #s.

4. Issues

· Awaiting keycode access to Building 52 for Contractor’s Office.  Contractor does have key access as alarm is not yet fully functional.

· Telelift.  Awaiting formal resolution for use of shaft – removal of track for alternate AAP/ZVB location.  Are using shafts for LA Riser #1 at 5.5-65.

· Awaiting hard keys for Cylinder Room and LOx farm.

· Pending resolution and formal answers for RFIs for Loop & Master Alarm Panel issues.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter & Glynn Shoemaker, Quality Control (KBR)



Deliberate Inspections made by QA Representative:

· Walkthrough with CR & MM Kenny for next riser phase work at 77 & 67.  Anticipate start on 7/8.

· RFI - Outlet Purge returned to Contractor with comments.

· Compiling RFI responses for MAP.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Riser 9 Outage rescheduled for July 15.  (Suction machines still in limbo)

· Continued discussion concerning suction machines which are also needed for Riser 9 outage.  Working to have Contractor provide.  Need formal notice on exact unit to order.

· Progress Meeting #16 held on Tuesday, 1 July.

· Continued coordination with facility for hard keys to Cylinder Room and LOx Farm.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
5/29 - 5/30/03
RESCHEDULED FOR 7/15
MA/O2

(Riser 8)
NO2 No impact

w/ Riser 9
NO2

Riser 10
Single Rooms
5/7 – notify
IN PROGRESS
MA/O2

Riser 12/7
Main Wards
6/3 - 6/4/03
AWAITING RISER 9
MA/O2 (NO2/N/CO2?)

(Riser 7)
NO2 Impact

w/ Riser 12
NO2

Riser 11
Single Rooms
5/22 – notify
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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